

Union County Government Complex For Union County Improvement Authority Elizabeth, Union County, NJ Addendum Date:

01-05-24

Project No.: 20.072 Project Dated: 11-08-23

The original specifications and drawings, for the project noted above have been amended as noted in this Addendum. Receipt of this Addendum shall be acknowledged by inserting its number and date in the space provided on the Form of Proposal.

I. THIS ADDENDUM CONSISTS OF THE FOLLOWING:

Number of Pages: **54 pages** (<u>Including</u> the cover page, description of Addendum, and divider pages)

Included:

Bidder Questions & RFI Log
 Specifications
 Revised Drawings Volume 1 and Volume 2
 51 pages
 0 pages
 0 pages

Remedial Action Report*

(items with * submitted as a separate attachment)

II. RESPONSE TO REQUESTS FOR INFORMATION (RFIs)

- 1. The RFI period ended 12/29/23, as of that date (84) RFIs were received.
- 2. Attached with this response is a log of those Addendum.
- 3. There are (11) outstanding RFIs remaining.

III. <u>SPECIFICATIONS</u>:

No specifications attached with this addendum.

IV. DRAWINGS

No drawings attached with this addendum.

V. <u>ADDITIONAL DOCUMENTS</u>

1. Remedial Action Report for Union County Government Complex, 61-99 West Grand Street, Elizabeth, NJ 07202 dated 05-15-2022 prepared by Langan Engineering is available for download from UCIA website.

End of Addendum Description



Union County Government Complex For Union County Improvement Authority Elizabeth, Union County, NJ Addendum Date:

01-05-24

Project No.: 20.072 Project Dated: 11-08-23

The original specifications and drawings, for the project noted above have been amended as noted in this Addendum. Receipt of this Addendum shall be acknowledged by inserting its number and date in the space provided on the Form of Proposal.

RFI LOG & BIDDER QUESTIONS

				DATE	
RFI No. DIG	RFI No. DEV	RFI NAME (SUBJECT)	DATE RECV'D	RET'D	ADD NO.
DBCO_RFI01	RFI-01	Award Date & Notice to proceed date	12/29/23	01/05/24	ADD 06
DBCO_RFI02	RFI-02	Digital files by Architect with no costs?	12/29/23	01/05/24	ADD 06
DBCO_RFI03	RFI-03	LEED administrator	12/29/23	01/05/24	ADD 06
DBCO_RFI04	RFI-04	Code complaince review & inspections	12/29/23	01/05/24	ADD 06
DBCO_RFI05	RFI-05	Issuing permit	12/29/23	01/05/24	ADD 06
DBCO_RFI06	RFI-06	Contractor	12/29/23	01/05/24	ADD 06
DBCO_RFI07	RFI-07	Water & electrical power usage costs	12/29/23	01/05/24	ADD 06
DBCO_RFI08	RFI-08	Structural steel contactor - AISC certification	12/29/23	01/05/24	ADD 06
DBCO_RFI09	RFI-09	Scope of work performed by others or owner	12/29/23	01/05/24	ADD 06
DBCO_RFI10	RFI-10	Earthwork/ excavation - soil removal	12/29/23	01/05/24	ADD 06
DBCO_RFI11	RFI-11	Clean fill cost	12/29/23	01/05/24	ADD 06
DBCO_RFI12	RFI-12	Hazardous materials on the site?	12/29/23	01/05/24	ADD 06
DBCO_RFI13	RFI-13	Low voltage systems	12/29/23	01/05/24	ADD 06
DBCO_RFI14	RFI-14	Elevator Openings	12/29/23	01/05/24	ADD 06
DBCO_RFI15	RFI-15	Samples of cast in place concrete walls	12/29/23		
DBCO_RFI16	RFI-16	Structural steel finish	12/29/23	01/05/24	ADD 06
DBCO_RFI17	RFI-17	Approvals from utility providers & sewer connection points	12/29/23	01/05/24	ADD 06
DBCO_RFI18	RFI-18	Excavation system	12/29/23	01/05/24	ADD 06
DBCO_RFI19	RFI-19	Global stability check	12/29/23	01/05/24	ADD 06
DBCO_RFI20	RFI-20	Building risk policy by owner?	12/29/23	01/05/24	ADD 06
DBCO_RFI21	RFI-21	Sidewalks close during construction/	12/29/23	01/05/24	ADD 06
DBCO_RFI22	RFI-22	Sidewalk sheds required during construction?	12/29/23	01/05/24	ADD 06
DBCO_RFI23	RFI-23	Rock excavation cost ?	12/29/23	01/05/24	ADD 06
	1				

				DATE	
RFI No. DIG	RFI No. DEV	RFI NAME (SUBJECT)	DATE RECV'D		ADD NO.
EPIC_RFI01	RFI-01	Parking Control Equipment	12/28/23	12/28/23	ADD 05
EPIC_RFI02	RFI-02	Telecom	12/28/23	01/05/24	ADD 06
EPIC_RFI03	RFI-03	Telecom	12/28/23	01/05/24	ADD 06
EPIC_RFI04	RFI-04	Telecom	12/28/23	01/05/24	ADD 06
EPIC_RFI05	RFI-05	Telecom	12/28/23	01/05/24	ADD 06
EPIC_RFI06	RFI-06	Electrical Light Fixtures	12/28/23	12/28/23	ADD 05
EPIC_RFI07	RFI-07	Tile	12/28/23	12/28/23	ADD 05
EPIC_RFI08	RFI-08	Exterior Signage	12/28/23	01/05/24	ADD 06
EPIC_RFI09	RFI-09	Aluminum Composite Materials	12/28/23	12/28/23	ADD 05
EPIC_RFI10	RFI-10	Mailboxes required?	12/28/23	01/05/24	ADD 06
EPIC_RFI11	RFI-11	Security Window Film location	12/28/23	01/05/24	ADD 06

HALL_RFI01 RFI-01 Full time off hours security required? 12/20/23 12/22/23 ADD 04 HALL_RFI02 RFI-02 Permit fees by the contractor 12/20/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04 HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/22/23 ADD 04	RFI No. DIG	RFI No. DEV	RFI NAME (SUBJECT)	DATE RECV'D	DATE RET'D	ADD NO.
HALL_RFI02 RFI-02 Permit fees by the contractor 12/20/23 12/22/23 ADD 04						
HALL_RFI03 RFI-03 Elevator finishes allowances 12/21/23 12/22/23 ADD 04				12/20/23	12/22/23	ADD 04
			Elevator finishes allowances	12/21/23	12/22/23	ADD 04
	_					

				DATE	
RFI No. DIG	RFI No. DEV	RFI NAME (SUBJECT)	DATE RECV'D	RET'D	ADD NO.
NTLI_RFI01	RFI-01	Sample pictures/aggregate composition of terrazzo floor	12/29/23		
NTLI_RFI02	RFI-02	Terrazzo Floor Specification	12/29/23		
NTLI_RFI03	RFI-03	Terrazzo Tiles	12/29/23	01/05/24	ADD 06
NTLI_RFI04	RFI-04	thickness requirement of terrazzo	12/29/23		
NTLI_RFI05	RFI-05	Bench at stair	12/29/23	01/05/24	ADD 06
NTLI_RFI06	RFI-06	Terrazzo base	12/29/23	01/05/24	ADD 06
NTLI_RFI07	RFI-07	Crack isolation membrane	12/29/23		
NTLI_RFI08	RFI-08	Finish on elevator cabs?	12/29/23	01/05/24	ADD 06
NTLI_RFI09	RFI-09	Steps in Lobby #2001 gets precast terrazzo?	12/29/23	01/05/24	ADD 06
NTLI_RFI10	RFI-10	Phase 2 scheduled?	12/29/23	01/05/24	ADD 06
NTLI_RFI11	RFI-11	Stair tread detail	12/29/23	01/05/24	ADD 06
NTLI_RFI12	RFI-12	#2121 Finish	12/29/23	01/05/24	ADD 06
NTLI_RFI13	RFI-13	Employee lobby - Bldg. 2 Lvl. Ofloor and base?	12/29/23	01/05/24	ADD 06
NTLI_RFI14	RFI-14	Moisture vapor primer required?	12/29/23		
NTLI_RFI15	RFI-15	Tax and insurance status of the project?	12/29/23	01/05/24	ADD 06
NTLI_RFI16	RFI-16	Underlayment requirements underneath terrazzo and resinous flooring?	12/29/23		
NTLI_RFI17	RFI-17	Thk. requirement for EF-1 resinous flooring?	12/29/23		
NTLI_RFI18	RFI-18	Price Dex-O-tex product in lieu of Stonhard?	12/29/23	01/05/24	ADD 06
NTLI_RFI19	RFI-19	Confirm cove base height is 6" high for resinous flooring?	12/29/23	01/05/24	ADD 06
NTLI_RFI20	RFI-20	Enlarged detail of resinous wall base	12/29/23		
NTLI_RFI21	RFI-21	Telecommunication	12/29/23	01/05/24	ADD 06

				DATE	
RFI No. DIG	RFI No. DEV	RFI NAME (SUBJECT)	DATE RECV'D		ADD NO.
TRM_RFI01	RFI-01	Smoke Curtains (Building 2)		12/22/23	
TRM_RFI02	RFI-02	ACP specifications		12/08/23	
TRM_RFI03	RFI-03	Permit and Building fees		12/08/23	
TRM_RFI04	RFI-04	Finish specifications		12/22/23	
TRM_RFI05	RFI-05	AV conduit detail	12/05/23	12/08/23	ADD 02
TRM_RFI06	RFI-06	Light Fixtures	12/05/23	12/08/23	ADD 02
TRM_RFI07	RFI-07	AV conduit detail	12/05/23	12/08/23	ADD 02
TRM_RFI08	RFI-08	Light fixture tag	12/05/23	12/08/23	ADD 02
TRM_RFI09	RFI-09	Light fixture specifications	12/20/23	12/28/23	ADD 05
TRM_RFI10	RFI-10	Telecommunication EMT	12/20/23	01/05/24	ADD 06
TRM_RFI11	RFI-11	PVC Conduits for telecom	12/20/23	01/05/24	ADD 06
TRM_RFI12	RFI-12	Guard service by GC?	12/22/23	12/28/23	ADD 05
TRM_RFI13	RFI-13	Independent testing and inspection services	12/22/23	12/28/23	ADD 05
TRM_RFI14	RFI-14	Building permit cost	12/22/23	12/28/23	ADD 05
TRM_RFI15	RFI-15	Keyscan system	12/22/23	12/28/23	ADD 05
TRM_RFI16	RFI-16	Keyscan - model, version & no. of card readers, panels		12/28/23	
TRM_RFI17	RFI-17	Keyscan during construction process	12/22/23	12/28/23	ADD 05
TRM_RFI18	RFI-18	Phasing and cut/over schedule	12/22/23		
TRM_RFI19	RFI-19	Keyscan software		12/28/23	
TRM_RFI20	RFI-20	Number of card credentials and format	12/22/23	12/28/23	ADD 05
TRM_RFI21	RFI-21	Keyscan Server		12/28/23	
TRM_RFI22	RFI-22	Number of people to be trained		12/28/23	
TRM_RFI23	RFI-23	Commision report and logbook Manual		01/05/24	
TRM_RFI24	RFI-24	Number of monitors and size	12/22/23	12/28/23	ADD 05
TRM_RFI25	RFI-25	Electrical detail	12/27/23		
TRM_RFI26	RFI-26	Specification 270500	12/29/23	01/05/24	ADD 06

RFI Number	Contractor	
#01	Dobco Inc.	
Description:		
Miscellaneous Questions		
Miscellaneous Questions		
NOTE AUTHOR CHALL PROVIDE REFERENCE	CED DRAWING/ CREC/ LOCATION	
NOTE _ AUTHOR SHALL PROVIDE REFERENCE		
Referenced Doc;	Other;	
Drawing - # Spec - #		
Question :		
Please provide the anticipated av	vard date and anticipated no	tice to proceed date
i lease previde alle allasipated av	vara dato arra arriorpatoa rre	alloo to proceed date.
Issued By :		Date
Darya Bunin		12/29/23
Response :		
Notice of Award shall be prior to	o Notice to Proceed.	
Refer to RFB page 8 for Key Dat	tes.	
,		
B	l Britis	
By: J.MaslerBeach	Date	
Firm: DIG	1/4/23	
	n n	
Dist: Jaime Masler		
jmasler@digrouparchitecture	e.com	
Troy Marziotti		
tmarzziotti@mastconstruction	<u>n.com</u>	
Bibi Taylor		
btaylorUCIA@ucnj.org		
Leslie London		
<u>llondon@msbnj.com</u>		
	Date	
	240	
I L		

RFI Number	Contractor			
	2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3			
Description:				
NOTE _ AUTHOR SHALL PROVIDE REFEREN	NCED DRAWING/ SPEC/ LOG	CATION		
Referenced Doc;	Other;			
Drawing - # Spec - #	,			
Question :		·		
Issued By :				Date
Response :				
			1.16.4	
The awarded contractor will be pro	ovided digital tiles of th	e project at no	o additional cost.	
Designet was a second in DEVIT and	LCAD			
Project was prepared in REVIT and	I CAD.			
By: MaclarPageh	Date			П
J. Masierbeach	1/5/24			
Firm: DIG	1/3/24			
Dist: Jaime Masler				
<u>imasler@digrouparchitectur</u> Troy Marziotti	e.com			
tmarzziotti@mastconstruction	on.com			
Bibi Taylor				
btaylorUCIA@ucnj.org				
Leslie London				
<u>llondon@msbnj.com</u>		=		
	Date			
I I				

RFI Number	Contractor	r
	33111110101	
Description:		
2000.1940.11		
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOC	CATION
Referenced Doc;	Other;	
Drawing - # Spec - #	,	
Question :		
Issued By :		Date
Response: LEED administration red	quirements and responsibilit	ities are outlined in Division 01 Sections
017419 Construction and Demolition Wast		
018114 Sustainable Design Requirements	_	
018119 Indoor Air Quality Requirements		
The contractor is responsible for the followin		Dellation Decreed at AADa Construction and
		y Pollution Prevention, MRp Construction and t Declarations. MRc Sourcing of Raw Materials, MRc
Material Ingredients, MRc Construction and		
Construction IAQ Management	Domonion Tradic Manag	gomeni, zac zon zimmig maionalo, zac
 Submittal review and coordination with sul 	bcontractors to confirm mat	aterials meet LEED requirement
 Complete LEED documentation including L 		photographs, and waste management reports
• Respond to any GBCI comments	Date	
By: J.MaslerBeach/M.Keogh DIG/NORESCO	1/5/24	
Firm:	1/3/24	
Dist: Jaime Masler		
jmasler@digrouparchitecture	e.com	
Troy Marziotti		
tmarzziotti@mastconstruction	on.com	
Bibi Taylor		
btaylorUCIA@ucnj.org		
Leslie London		
<u>llondon@msbnj.com</u>		Ų.
	Date	Ţ

RFI Nu	mber	Contr	actor		
	III DOI	Contr	u0.01		
Descrip	otion:				
Descrip	7.1011.				
	AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPE	C/ LOCATION		
	nced Doc;	Other;			
Drawin					
Questic	on:				
la accept	D				D-4-
Issued	Бу:				Date
Respor	260 :				
i Kespoi	136 .				
	The City of Elizabeth has au	ithority over the U	nion County Go	overnment Complex	
	The City of Engagem has as	monly ever me e	mon coomy co	Trommom Complex.	
<u> </u>		Т = -			
Ву:	J.MaslerBeach	Dat			
Firm:	DIG	1/5/2	24		
Dist:	Jaime Masler				
	jmasler@digrouparchitecture	e.com			
	Troy Marziotti				
	tmarzziotti@mastconstructio	on.com			
	Bibi Taylor				
	btaylorUCIA@ucnj.org Leslie London				
	llondon@msbnj.com				
	nondon(windon).com	Da	— <u>ų.</u>		
		Da	ıe		

FRESECT. GIVICIT GOSTITI G		
RFI Number	Contractor	
Description:		
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOCATION	
Referenced Doc;	Other;	
Drawing - # Spec - #		
Question :		
Issued By :		Date
·		
Response :		•
The AHI is the City of Elizabet	h has not already received plans.	
The first state only of Enzagon		
By: J.MaslerBeach	Date	
DIG	1/5/24	
Firm:	1/3/24	
Dist: Jaime Masler		
imasler@digrouparchitectur	<u>e.com</u>	
Troy Marziotti		
tmarzziotti@mastconstruction	on.com	
Bibi Taylor		
btaylorUCIA@ucnj.org		
Leslie London		
llondon@msbnj.com	<u> — </u>	
	Date	
I		

RFI Number	Contractor		
KEI NUIIIDEI	Contractor		
De a cuitati a cui			
Description:			
NOTE _ AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LOCATIO	N	
Referenced Doc;	Other;	·-	
Drawing - # Spec - #	Other,		
Question :			
Question:			
Issued By :			Date
Response :			
TI : : : :		Col. Co. Lil. 9	
There is no requirement for the Co	ntractor to perform percent	ages of the scope of work by its	
own forces.			
By: T.Marziotti	Date		
	1 /5 /0 /		
	1/3///		
Firm: MAST	1/5/24		
Dist: Jaime Masler			
Dist: Jaime Masler imasler@digrouparchitecture			
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti	e.com		
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio	e.com		
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor	e.com		
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org	e.com		
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London	e.com		
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org	e.com en.com		
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London	e.com		

RFI Nu	mber	Contractor		
Descri	ption:			
	AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOC	ATION	
	nced Doc;	Other;		
Drawin				
Questi	on :			
Issued	By:			Date
Respoi	nse:			
\\/a+	ter and Electrical power usage	costs are to be carried	by the Centractor	in their Rid amount
vvui	lei and Electrical power usage	cosis are to be carried	by the Confidence	in men bla amouni.
<u> </u>				
Ву:	T.Marzziotti	Date		
Firm:	MAST	1/5/24		
Dist:	Jaime Masler	<u> </u>		
	jmasler@digrouparchitecture	e.com		
	Troy Marziotti			
	tmarzziotti@mastconstruction	on.com		
	Bibi Taylor			
	btaylorUCIA@ucnj.org			
	Leslie London			
	llondon@msbnj.com			
		Date		

RFI Number	Contractor	
Description:	I	l
NOTE _ AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LOCATION	
Referenced Doc;	Other;	
Drawing - # Spec - #		
Question :		
Issued By :		Date
		Juio
Response :		
Confirmed.		
The steel contractor shall have	all steel fabricated in an A	ISC certified plant by an
AISC certified fabricator. The c		
steel is fabricated and inspecte	ed in accordance with AISC	requirements.
	T =	
By: T.Marzziotti	Date	
Firm: MAST	1/5/24	
Dist: Jaime Masler		
imasler@digrouparchitecture	e.com	
Troy Marziotti	un com	
tmarzziotti@mastconstructio Bibi Taylor	m.com	
btaylorUCIA@ucnj.org		
Leslie London		
<u>llondon@msbnj.com</u>	<u>_</u>	
	Date	
I		

RFI Nur	mber	Contr	actor		
Descrip	otion:				
NOTE	AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPE	C/ LOCATION		
	nced Doc;	Other;			
Drawing		J,			
Questic	on:				
Issued	Ву:				Date
Respon	ise:				
Aud	lio Visual / Telecom / Security				
1	V-li	antal transport and the care		laa taasah sadi ta dha waa	tu us
	Voltage drawings provided to eral Contractor scope of work				•
	iding and installing conduit, po		•		
	de providing and installing ply	1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -	•		•
nece	essary to support equipment.				
Ву:	J.MaslerBeach	Dat	e		
Firm:	DIG	1/5/	′24		
Dist:	Jaime Masler				
	<u>imasler@digrouparchitecture</u> Troy Marziotti	e.com			
	tmarzziotti@mastconstructio	n.com			
	Bibi Taylor				
	btaylorUCIA@ucnj.org				
	Leslie London llondon@msbnj.com				
		Da	——Ų. te		
II					

	Contractor	
RFI Number	Contractor	
Description		
Description:		
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOCATION	
Referenced Doc;	Other;	
Drawing - # Spec - #		
Question :		
Issued By :		Date
		- 3.33
Response :		<u> </u>
Provide the Unit Price as rec	ruested	
	400010 G .	
		ince
The disposal of 27,000 CT	is to be included in the bid. It is not an allowed	ince.
The disposal of 27,000 CT		ince.
The disposal of 27,000 CT		ince.
The disposal of 27,000 CT		ince.
The disposal of 27,000 CT		ince.
The disposal of 27,000 CT		ince.
By: J.MaslerBeach		ince.
By: J.MaslerBeach	is to be included in the bid. It is not an allowed	
By: J.MaslerBeach Firm: DIG	is to be included in the bid. It is not an allowed	
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler	Date 1/5/24	
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture	Date 1/5/24	
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti	Date 1/5/24	
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio	Date 1/5/24	
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor	Date 1/5/24	
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org	Date 1/5/24	
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor	Date 1/5/24	
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London	Date 1/5/24	

RFI Number	Contractor	
Description: NOTE _ AUTHOR SHALL PROVIDE REFERENCED		
Referenced Doc; Drawing - # Spec - #	Other;	
Question :		
Issued By :		Date
Response : Provide Unit Price as requested.		
By: J.MaslerBeach Firm: DIG	Date 1/5/24	
Dist: Jaime Masler imasler@digrouparchitecture.co Troy Marziotti tmarzziotti@mastconstruction.co Bibi Taylor btaylorUCIA@ucnj.org Leslie London llondon@msbnj.com		

RFI Number	Contractor		
Description:			
NOTE _ AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LOCATION		
Referenced Doc;	Other;		
Drawing - # Spec - #			
Question :			
Issued By :		[ate
Response :			
During demolition phase, AOCs were	e addressed.		
The Project Site is identified with NJD	FP Program Interest (PI) #03°	3021 and an ISRP is retained to	
provide environmental oversight and		302 Falla dil Eoki is relained le	
Ü			
Site Investigation/Remedial Action W		•	
12/21/2021) and DRAFT Remedial Addendum.	Action Report (RAR) dated 5	/15/2022 are attached with	
Addendum.			
By: J.MaslerBeach	Date		
By: J.MaslerBeach Firm: DIG	Date 1/5/24		
J.Musier Deuch			
Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture	1/5/24		
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti	1/5/24 e.com		
Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio	1/5/24 e.com		
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org	1/5/24 e.com		
Pirm: DIG Dist: Jaime Masler	1/5/24 e.com		
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org	1/5/24 e.com		

RFI Number	Contractor		
Description:			
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOCATI	ON	
Referenced Doc;	Other;		
Drawing - # Spec - #	,		
Question :			
Issued By :			Date
Response :			
CONFIRMED.			
	d to aid in coordination be	tween trades involved in the pro	ject.
		· ·	
•		I / Telecom / Security is limited t	
providing and installing conduit shall include providing and insta		nd hangers. Additionally, GC sco	ope
(Unistrut) as necessary to suppo	017	nd/or sioned channer framing	
By: J.MaslerBeach	Date		
Firm: DIG	1/5/24		
Dist: Jaime Masler			
<u>imasler@digrouparchitecture</u> Troy Marziotti	e.com		
tmarzziotti@mastconstruction	on.com		
Bibi Taylor			
btaylorUCIA@ucnj.org			
Leslie London llondon@msbnj.com			
	Date		

RFI Number	Contractor	
Description:		
NOTE _ AUTHOR SHALL PROVIDE REFERENCE Referenced Doc; Drawing - # Spec - #	Other;	CATION
Question :		
Issued By :		Date
Response: These shear walls can <u>not</u> be sw	itched to CMU infil	led after the elevator installation.
By: Jeffrey Evans, PE Firm: David Mason + Associates	Date 1/4/24	
Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org Leslie London Ilondon@msbnj.com		-

RFI Nu	mher	Contracto	r		
IXI I NUI	IIINGI	Contracto	1		
Descrip	ntion:				
Descrip	ption.				
NOTE_	AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LO	CATION		
Referen	nced Doc;	Other;			
Drawin	g - # Spec - #	·			
Questic	on :				
Issued	By:				Date
	-				
Respor	nse :				
	rchitecturally Exposed Structura				
	e Plaza between the buildings.	Standards for AESS	3 shall be a _l	pplied when tabri	cating
thi	is element.				
		<u></u>	T		
Ву:	J.MaslerBeach	Date			
Firm:	DIG	1/5/24			
Dist:	Jaime Masler	•	1		
-:0::	jmasler@digrouparchitecture	e.com			
	Troy Marziotti				
	tmarzziotti@mastconstructio	on.com			
	tmarzziotti@mastconstruction Bibi Taylor	on.com			
	tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org	on.com			
	tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org Leslie London	on.com			
	tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org	on.com	<u>.</u>		
	tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org Leslie London	<u>Date</u>	<u>.</u>		

RFI Number	Contracto	r			
Description:					
NOTE _ AUTHOR SHALL PROVIDE REFEREN Referenced Doc; Drawing - # Spec - #	Other;	OCATION			
Question :					
Issued By :					Date
Response: Design approval for connection obtain all construction permits fr			ovided the o	contract	or must
By: William Sjaastad Firm: French and Parrello Associa	Date 1/2/2024				
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London llondon@msbnj.com		L.			

RFI Number	Contractor		
Description:			
NOTE AUTUON 01111 PROVINE DESERVA	NED DE AMUNICIONES (LOCATION)		
NOTE _ AUTHOR SHALL PROVIDE REFERENCE			
Referenced Doc; Drawing - # Spec - #	Other;		
Question:			
Question:			
Issued By :			Date
looded by .			Duto
Response :			
·			
	removal and remediation dur	na demolition phase. Desian	
Excavation was limited to building r		ng demolition phase. Design	
		ng demolition phase. Design	
Excavation was limited to building r		ng demolition phase. Design	
Excavation was limited to building r		ng demolition phase. Design	
Excavation was limited to building r		ng demolition phase. Design	
Excavation was limited to building r		ng demolition phase. Design	
Excavation was limited to building r depth excavation along Cherry Stre	eet was not undertaken.		
Excavation was limited to building r depth excavation along Cherry Stre By: J.MaslerBeach	eet was not undertaken. Date	ng demolition phase. Design	
Excavation was limited to building r depth excavation along Cherry Stre	eet was not undertaken.		
Excavation was limited to building r depth excavation along Cherry Street By: J.MaslerBeach	eet was not undertaken. Date		
Excavation was limited to building redepth excavation along Cherry Street By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture	Date 1/5/24		
Excavation was limited to building redepth excavation along Cherry Street By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti	Date 1/5/24		
Excavation was limited to building redepth excavation along Cherry Street By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction	Date 1/5/24		
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor	Date 1/5/24		
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org	Date 1/5/24		
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org Leslie London	Date 1/5/24		
By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org	Date 1/5/24		

RFI Nu	ımber	Contracto	r		
Descri	ption:			1	
NOTE_	AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LC	CATION		
	nced Doc;	Other;			
Drawin					
Questi	on:				
Issued	Ву:				Date
Respo	nse:				
Ev	aguatian waa limitad ta huildina	romoval and romod:	ation during	مام ماننام مام	na Dasian
	cavation was limited to building pth excavation along Elizabeth			demonition pric	ise. Design
de	pin excavation diong Enzabeth	River was not onder	akon.		
		T .			
Ву:	J.MaslerBeach	Date			
Firm:	DIG	1/5/24			
Dist:					
	imasler@digrouparchitecture	<u>e.com</u>			
	Troy Marziotti tmarzziotti@mastconstruction	on com			
	and Zzivia will astorist util	<u> </u>	•		
	Bibi Tavlor				
	Bibi Taylor btaylorUCIA@ucnj.org				
	btaylorUCIA@ucnj.org Leslie London				
	btaylorUCIA@ucnj.org	T	Ļ		
	btaylorUCIA@ucnj.org Leslie London	Date			

RFI Nui	mber	Contractor		
Descrip	otion: AUTHOR SHALL PROVIDE REFEREN	NCED DRAWING/SPEC/ LOCA	TION	
	nced Doc;	Other;		
Questic	on :			
Issued	Ву:			Date
Respor	rhe Builder's Risk Policy for t		ed by the Owner.	
By: Firm:	J.MaslerBeach DIG	Date 1/5/24		
Dist:	Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London llondon@msbnj.com			

RFI Number	Contractor	
Description:		
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOCATION	
Referenced Doc; Drawing - # Spec - #	Other;	
Question :		
Issued By :		Da
Response :		
Contractor to obtain all sidewalk	cand street closure appro	ovals from the City of Elizabeth
or NJDOT.	t and street diosure appro	TVais Holli the City of Elizabeth
By: William Sjaastad	Date	
Firm: French and Parrello Associa	ates 1-2-2024	
Dist: Jaime Masler		
<u>imasler@digrouparchitecture</u> Troy Marziotti	e.com	
tmarzziotti@mastconstruction	on.com	
Bibi Taylor btaylorUCIA@ucnj.org		
Leslie London		
Leslie London <u>Ilondon@msbnj.com</u>	Date Date	

RFI Number	Contra	ctor		
KET NUTIDET	Contra	JUI		
Description:				
Description.				
NOTE _ AUTHOR SHALL PROVIDE REFEREN		LOCATION		
Referenced Doc; Drawing - # Spec - #	Other;			
Question :				
Issued By :				Date
Response :				•
Contractor to confirm if sidewalk	sheds are requ	red by the C	ity of Elizabeth or	NJDOT
Contractor to commit it class valid	Corrodo aro roqu	104 57 1110 0	ity of Elleabour of	110201.
ву: William Sjaastad	Date			
•	tos 1-2-20	24	_	_
Firm: French and Parrello Associa	169 - 20	<u> </u>		
Dist: Jaime Masler imasler@digrouparchitecture	o com			
Troy Marziotti	5.COIII			
tmarzziotti@mastconstructio	n.com			
Bibi Taylor				
btaylorUCIA@ucnj.org				
Leslie London				
<u>llondon@msbnj.com</u>	T	_Ų		
	Date			

RFI Number	Contractor	
Description:		
NOTE _ AUTHOR SHALL PROVIDE REFERE Referenced Doc; Drawing - # Spec - #	Other;	
Question :		
Issued By :		Date
Response : NO.		
By: J.MaslerBeach Firm: DIG	Date 1/5/24	
Dist: Jaime Masler imasler@digrouparchitectur Troy Marziotti tmarzziotti@mastconstructi Bibi Taylor btaylorUCIA@ucnj.org Leslie London llondon@msbnj.com		

FROSECT. CHICK COCKET CO	1 2 : :	
RFI Number 02	Contractor Epic Management	
	pio management	
Description:		
Telecom		
NOTE AUTHOR CHALL PROVIDE REFEREN	ICED DRAWING/ CDEC/ LOCATION	
NOTE _ AUTHOR SHALL PROVIDE REFEREN		
Referenced Doc; Drawing - # TCs Spec - # Div. 27	Other;	
Question :		
a. TC Drawing TC1-404B.00 missing in		ire Pathway Requirements
 b. TC Drawings missing Layout Details t c. Is there any closet build-out required 		Room Flevations and Lavout
d. There are (3) Telecom Demarcs; 112		
bldg 2. Can we assume the inter-bui	ilding backbone is between 1120 ar	nd 2013A? If so, is there a pathway
detail between the two buildings?		
Issued By: Nikolay Assenov		Date 12/28/23
		12/20/20
General Contractor scope of working and installing conduit shall include providing and installing (Unistrut) as necessary to support	ork related to Audio Visual / T , pathways, backboxes and ho alling plywood blocking and/o	angers. Additionally, GC scope
J.Musier Deuch		
Firm: DIG	1/5/24	
Dist: Jaime Masler		
imasler@digrouparchitecture	e.com	
Troy Marziotti		
tmarzziotti@mastconstructio	on.com	
Bibi Taylor		
btaylorUCIA@ucnj.org		
Leslie London llondon@msbnj.com		
nondon@msbrij.com	Date	

RFI Number	Contractor	
03	Epic Manageme	ent
Description:		
Telecom		
NOTE AUTUOR QUALL PROVIDE REFEREN	IOED DDAWING/ODEG/ LOGATI	011
NOTE _ AUTHOR SHALL PROVIDE REFEREN		UN
Referenced Doc; Drawing - # TCs Spec - # Div. 27	Other;	
Question :		
Drawing TC-801.00 calls out for Shielder	d Panduit Mini-Com Jacks and	Foiled CAT6A cable
Will you accept a non-shielded cabling ir		
Jacks and standard CAT6A Plenum cab	·	
Issued By: Nikolay Assenov		Date 12/28/2:
Talkolay / toseriov		12/28/23
Response :		
Shielded Jacks and Cabling are requi	red.	
General Contractor scope of work rela	ated to Audio Visual / Teleco	om / Security is limited to providing and
		ly, GC scope shall include providing and
installing plywood blocking and/or slo	tted channel framing (Unistr	rut) as necessary to support equipment.
By: Matt Dell	Date	
Firm: MGE UTC	1/5/24	
	<u> </u>	
Dist: Jaime Masler jmasler@digrouparchitecture	e com	
Troy Marziotti	<u>5.00/11</u>	
tmarzziotti@mastconstruction	on.com	
Bibi Taylor		
btaylorUCIA@ucnj.org		
Leslie London		
<u>llondon@msbnj.com</u>	<u>_</u> _ <u>_</u>	
	Date	

RFI Number			Contracto				
U 4			Epic Mana	gement			
Description:							
Telecom							
NOTE _ AUTHOR SHA	ALL PROVIDE REFEREN			CATION			
Referenced Doc; Drawing - # TCs	Spec - # Div. 27	, C	Other;				
Question :							
Drawings TC-401.	.00, TC1-403.00, TC1-	404A.00, TC	C1-405.00, ha	s a statement	that the		
	ired to determine the e panels for the Data, WA			nels. Will ther	e be		
seрагаtе раtасті р	daneis ioi the Data, WA	AP S & Came	51 d S ?				
Issued By :							Date
Nocada By .	likolay Assenov						Date 12/28/23
Response :							
Lavy Valtaras alas		-: -! ::	و وا او والنواوية		لوامة المحادلة بالمادية	h:	
•	awings provided to						
	ctor scope of work anduit, pathways, b			•	•		_
•	nstalling plywood b				7 ·		
support equipme	017		-,		and (common)	,	7.10
By:	D 1		Date			П	П
J./Masier	Beach		1/5/24			_	
Dist: Jaime M	loolor		1/3/24	1			
	iasier digrouparchitectur	e.com					
Troy Ma							
	ti@mastconstructio	on.com					
Bibi Tay	/IO r CIA@ucnj.org						
Leslie L							
	msbnj.com		_	<u> </u>			
			Date	Ţ			

DELY -			
RFI Number 05	Contractor Epic Manageme	ent	
	Zpio Managomo		
Description:			
Telecom			
NOTE AUTHOR CHALL PROVIDE REFEREN	ICED DDAWING/ CDEC/ LOCATI	ON	
NOTE _ AUTHOR SHALL PROVIDE REFEREN		ON	
Referenced Doc; Drawing - # TCs Spec - # Div. 27	Other;		
Question :			
Division 27 specifications state that Blue			
Voice, Orange CAT6A s for WAP's, Gree for Audio/Visual.Are the Jacks supposed			
being affected there is a chance that the			
White. Colored cable could lead to longe	er lead times by the time this p		
awarded.Colored Jacks may be more re	adily available.		
Issued By: Nikolay Assenov			Date 12/28/23
,			12/20/20
Response :			
Low Voltage drawings provided	l to aid in coordination be	tween trades involved	in the project.
0 0 1			' '
General Contractor scope of we	ork related to Audio Visua	I / Telecom / Security	is limited to
providing and installing conduit		and the second of the second o	
shall include providing and insta	· •	•	1 · · · · · · · · · · · · · · · · · · ·
(Unistrut) as necessary to suppo	017	,	9
(1 1 1 , 11 назавал, 12 обрро	17 If 17 17 1		
By: J.MaslerBeach	Date		
Firm: DIG	1/5/24		
	<u> </u>		
Dist: Jaime Masler jmasler@digrouparchitecture	0 com		
Troy Marziotti	e.com		
tmarzziotti@mastconstructio	on com		
Bibi Taylor			
btaylorUCIA@ucnj.org			
Leslie London			
llondon@msbnj.com			
	Date		

RFI Number 08 Contractor Epic Management Description: Exterior Signage NOTE _ AUTHOR SHALL PROVIDE REFERENCED DRAWING/ SPEC/ LOCATION Referenced Doc; Drawing - # Spec - # 101400 Question: Please confirm that all exterior signage will be furnished installed by others / not under this contract Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarziotti@mastconstruction.com Bibi Taylor btaylorUclA@ucnj.org Leslie London	
Description: Exterior Signage NOTE _ AUTHOR SHALL PROVIDE REFERENCED DRAWING/ SPEC/ LOCATION Referenced Doc; Drawing - # Spec - # 101400 Question: Please confirm that all exterior signage will be furnished installed by others / not under this contract Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	ent
NOTE _ AUTHOR SHALL PROVIDE REFERENCED DRAWING/ SPEC/ LOCATION Referenced Doc; Drawing - # Spec - # 101400 Question: Please confirm that all exterior signage will be furnished installed by others / not under this contract Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
NOTE _AUTHOR SHALL PROVIDE REFERENCED DRAWING/ SPEC/ LOCATION Referenced	
NOTE _AUTHOR SHALL PROVIDE REFERENCED DRAWING/ SPEC/ LOCATION Referenced	
Referenced Doc; Drawing -# Spec -# 101400 Question: Please confirm that all exterior signage will be furnished installed by others / not under this contract Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Referenced Doc; Drawing -# Spec -# 101400 Question: Please confirm that all exterior signage will be furnished installed by others / not under this contract Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Referenced Doc; Drawing -# Spec -# 101400 Question: Please confirm that all exterior signage will be furnished installed by others / not under this contract Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Referenced Doc; Drawing -# Spec -# 101400 Question: Please confirm that all exterior signage will be furnished installed by others / not under this contract Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Doc; Drawing -# Spec -# 101400 Question: Please confirm that all exterior signage will be furnished installed by others / not under this contract Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	ON
Please confirm that all exterior signage will be furnished installed by others / not under this contract	
Please confirm that all exterior signage will be furnished installed by others / not under this contract Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Issued By: Nikolay Assenov Response: Exterior signage will be furnished and installed by GC as By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Issued By : Nikolay Assenov	ed and
Response: By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Response: By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Response: By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Response: By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Response: By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	Date 12/28/23
By: J.MaslerBeach Firm: DIG Date 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
By: J.MaslerBeach Firm: DIG 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
By: J.MaslerBeach Firm: DIG 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
By: J.MaslerBeach Firm: DIG 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
By: J.MaslerBeach Firm: DIG 1/5/24 Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	as part of project scope.
Dist: Jaime Masler jmasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	as pain or project cooper
Dist: Jaime Masler jmasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Dist: Jaime Masler jmasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Dist: Jaime Masler jmasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Dist: Jaime Masler jmasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Dist: Jaime Masler jmasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	ПП
Dist: Jaime Masler imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
imasler@digrouparchitecture.com Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Troy Marziotti tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
tmarzziotti@mastconstruction.com Bibi Taylor btaylorUCIA@ucnj.org Leslie London	
Bibi Taylor <u>btaylorUCIA@ucnj.org</u> Leslie London	
btaylorUCIA@ucnj.org Leslie London	
Leslie London	
<u>llondon@msbnj.com</u>	
Date	
- = = =	
· · · · · · · · · · · · · · · · · · ·	

PEI Number	Contractor	
RFI Number	Epic Management	
Description:		
Description.		
Postal Equipment		
NOTE _ AUTHOR SHALL PROVIDE REFERENCE	CED DRAWING/ SPEC/ LOCATION	
Referenced	Other;	
Doc; Drawing - # Spec - # 105500		
Question:		
Please advise now many project	y mailboxes will be required for the	
p.ojost		
Issued By: Nikolay Assenov		Date 12/28/23
		1.2.23;20
Response :		
	e a module of 9"Wx15"Dx6"H - so	•
,	ailing than others, therefore some ur	nits may need to be
double/triple the size of others	6.	
By: J.MaslerBeach	Date	
J.Masierbeach	1/5/25	
1 11111.	1/3/23	
Dist: Jaime Masler		
Imasiar <i>(a</i>)didrollharchitectilre		
jmasler@digrouparchitecture	<u>.com</u>	
Troy Marziotti		
Troy Marziotti tmarzziotti@mastconstructio		
Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor		
Troy Marziotti tmarzziotti@mastconstructio		
Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org		
Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London		

RFI Number	Contractor Epic Management	
Description:	I	
Window Security Film		
villaeli eesallisj i iiil		
NOTE _ AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LOCATION	
Referenced Doc; Drawing - #A-702 Spec - #	Other;	
Question :	poetions the accurity window film	
should be applied	ocations the security window film	
Issued By: Nikolay Assenov		Date 12/28/23
		12/20/20
Response :		
F-2 Security Film is not utilized. D	Delete reference from A-702	
1-2 Secondy Finn is not officed.	reference from A7 02.	
By: J.MaslerBeach	Date	
Firm: DIG	1/5/24	
Dist: Jaime Masler		
<u>imasler@digrouparchitecture</u> Troy Marziotti	e.com	
tmarzziotti@mastconstructio	on.com	
Bibi Taylor		
btaylorUCIA@ucnj.org		
Leslie London llondon@msbnj.com		
nondon, en montro	Date	

	mber	Contractor	
Descrip	ntion:		
Descrip	3.1311.		
NOTE_	AUTHOR SHALL PROVIDE REFEREN	NCED DRAWING/ SPEC/ LOCATION	
	nced Doc;	Other;	
Drawin	g - # Spec - #		
Questic	on :		
Issued	By:		Date
Respor	nse :		
All re	ferences to terrazzo tile thin se	et on A-704 shall be revised. There	is no terrazzo tile in the
	ct. Only poured terrazzo OR		io no ionallo ino in ino
proje	ci. Ciii) poored ierrazzo Cit	porcorain ine on inin soi.	
Ву:	J.MaslerBeach	Date	
By:	J.MaslerBeach DIG	Date 1/5/24	
Firm:	DIG		
	Jaime Masler	1/5/24	
Firm:	Jaime Masler jmasler@digrouparchitectur	1/5/24	
Firm:	Jaime Masler imasler@digrouparchitectur Troy Marziotti tmarzziotti@mastconstruction	1/5/24 re.com	
Firm:	Jaime Masler imasler@digrouparchitectur Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor	1/5/24 re.com	
Firm:	Jaime Masler imasler@digrouparchitectur Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org	1/5/24 re.com	
Firm:	Jaime Masler imasler@digrouparchitectur Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London	1/5/24 re.com	
Firm:	Jaime Masler imasler@digrouparchitectur Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org	1/5/24 re.com on.com	
Firm:	Jaime Masler imasler@digrouparchitectur Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London	1/5/24 re.com	

RFI Number	Contractor	
Description:		
NOTE _ AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LOCATION	ON
Referenced Doc;	Other;	
Drawing - # Spec - #		
Question :		
Issued By :		Date
Response :		
Confirmed.		
Commined.		
Note: Typical of all millwork/ter	razzo intersections; terraz	zo flooring to run continuously
under millwork. Millwork to be i		terrazzo floor. Bases where
millwork meets terrazzo to be sta	ainless steel.	
By: J.MaslerBeach	Date	
Firm: DIG	1/5/24	
Dist: Jaime Masler		
<u>imasler@digrouparchitecture</u> Troy Marziotti	e.com	
tmarzziotti@mastconstructio	on.com	
Bibi Taylor		
btaylorUCIA@ucnj.org		
Leslie London london@msbnj.com		
	Date	

	<u> </u>				
RFI Nu	mber	Contracto	r		
Descri	ption:				
NOTE_	AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LO	CATION		
Refere	nced Doc;	Other;			
Drawin	ıg - # Spec - #				
Questi	on :	<u> </u>			
Issued	By:				Date
Respo	nse :				
7//11		i n i i		90 . 1 0	1
6 H	integral cove base at all poure	ed ferrazzo floor locaf	ions. Base o	on millwork at all po	oured
terro	azzo floor to be 6"H stainless st	teel cove base.			
Ву:	J.MaslerBeach	Date			П
	DIG	1/5/24			Ц
Firm:	DIO	1/3/24			
Dist:	Jaime Masler				
	jmasler@digrouparchitecture	e.com			
	Troy Marziotti				
	tmarzziotti@mastconstruction	on.com			
	Bibi Taylor				
	btaylorUCIA@ucnj.org				
	Leslie London				
	llondon@msbnj.com]		
		Date	Ť		
			1		

RFI Nu	mber	Contractor	
Descri	ption:		
•	•		
NOTE	AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/SPEC/ LOCATION	
	nced Doc;		T
Drawin		Other;	
Questi	-		
Quoon	.		
Issued	By:		Date
Respoi	nse :		
	vator cab flooring at Bldg. 1 to		
Elev	vator cab flooring at Bldg. 2 to	be porcelain file (PI-3H)	
Ву:	J.MaslerBeach	Date	
	DIG	1/5/24	_ _
Firm:	laima Maali :	<u> </u>	
Dist:	Jaime Masler jmasler@digrouparchitecture	, com	
	Troy Marziotti	<u>6.00111</u>	
	tmarzziotti@mastconstructio	on.com	
	Bibi Taylor		
	btaylorUCIA@ucnj.org		
	Leslie London		
	llondon@msbnj.com		
		<u> </u>	
		Date	

RFI Number	Contractor	
Description: NOTE _ AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LOCATION	
Referenced Doc; Drawing - # Spec - #	Other;	
Question :		
Issued By :		Date
Response: Detail 5/A-612 to be used for Bld Bldg. 2 to receive cut porcelain tile	e tread and riser with Schulter	metal nosing detail- TREP-E.
By: J.MaslerBeach Firm: DIG	Date 1/5/24	
Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London llondon@msbnj.com		

RFI Numb	nor .	Contractor		
I IN I NUITO	7G1	Contractor		
Description				
Description	on:			
NOTE AU	JTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LOCATION		
Reference		Other;	1	
Drawing -		other,		
Question		ı	<u> </u>	
Question	•			
				5.4
Issued By	/ :			Date
Response) :			
Delete re	reference to Phase 2. This is	a single phase project.		
D	114 D			-
	J.MaslerBeach	Date		J
Firm:	DIG	1/5/24		
	Jaime Masler	l)		
	masler@digrouparchitecture	e.com		
	Troy Marziotti			
tr	marzziotti@mastconstructio	n.com		
В	Bibi Taylor			
ll b	otaylorUCIA@ucnj.org			
		11		
Ĺ	_eslie London			
L	_eslie London ondon@msbnj.com			
L		Date		

RFI Number		0		
KFI NUMBER		Contractor		
Description:				
NOTE _ AUTHOR SI	HALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOCATIO	N	
Referenced Doc;		Other;		
Drawing - #	Spec - #			
Question :				
Issued By :				Date
Response :				
	_			
Follow speci	fications abrasive stri	ips are required.		
By: J.Maslerl	Beach	Date		
Firm: DIG		1/5/24		
	Maalaa			
Dist: Jaime				
	@digrouparchitecture	e.com		
I roy M	arziotti			
tmarzzio	otti@mastconstructio	on.com		
Bibi Ta	lylor 			
btaylorU	ICIA@ucnj.org			
	London			
Leslie				
	@msbnj.com	<u>_</u>		
		Date		

RFI Number	Contractor	
Description: NOTE _ AUTHOR SHALL PROVIDE REFEREN	NCED DRAWING/ SPEC/ LOCATION	
Referenced Doc; Drawing - # Spec - #	Other;	
Question :		
Issued By :		Date
Response: Flooring in Room #2124 Waiting i Base at millwork on 10/A-435 and	d all other millwork in that room to	
By: J.MaslerBeach Firm: DIG	Date 1/5/24	
Dist: Jaime Masler imasler@digrouparchitectur Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London llondon@msbnj.com		

RFI Number	Contractor	
1 Number	Contractor	
Description:		
Bookington.		
NOTE _ AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LOCATION	
Referenced Doc;	Other;	
Drawing - # Spec - #		
Question :		
Issued By :		Date
Response :		
Assume this is regarding 4/A-43		
	e floor PT-3H and PT-4H with PTB	
Millwork desk within space to re	ceive 6" stainless steel cove base) .
By: I MaslerReach	Date	
J.Masici Deach		
Firm: DIG	1/5/24	
Dist: Jaime Masler]	
jmasler@digrouparchitecture	e.com	
Troy Marziotti		
tmarzziotti@mastconstructio	n.com	
Bibi Taylor		
btaylorUCIA@ucnj.org		
Leslie London		
<u>llondon@msbnj.com</u>	Ų	
	Date	
ÍI		

RFI Number	Contractor	
Description:		
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOCATION	
Referenced Doc; Drawing - # Spec - #	Other;	
Question :		
Issued By :		Date
issued by .		Date
Response :		
REFER TO THE RFB DOCUMENT.		
Divi	Data	
By: J.MaslerBeach	Date 1/5/24	
Dist: Jaime Masler	1,75721	
jmasler@digrouparchitecture	e.com	
Troy Marziotti tmarzziotti@mastconstruction	on.com	
Bibi Taylor		
<u>btaylorUCIA@ucnj.org</u> Leslie London		
<u>llondon@msbnj.com</u>	<u> </u>	
	Date	

RFI Number	Contractor	
Description:	1	
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOCATION	
Referenced Doc;	Other;	
Drawing - # Spec - #	,	
Question :		
Issued By :		Data
issueu by .		Date
Response :		
·		
Dex-O-Tex may be an approved	alternate manufacturer if it is con	sistent written specification
,	y submit substitution requests on C	•
· · · · · · · · · · · · · · · · · · ·	•	
By: J.MaslerBeach	Date	
Firm: DIG	1/5/24	
Dist: Jaime Masler		
imasler@digrouparchitecture	e.com	
Troy Marziotti		
tmarzziotti@mastconstruction	on.com	
Bibi Taylor		
<u>btaylorUCIA@ucnj.org</u> Leslie London		
II IIONQON@MSDNI.COM		
<u>llondon@msbnj.com</u>	Date	

RFI Number	Contractor	
1 Traditioe	Contractor	
Description:		
Description:		
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOCATION	
Referenced Doc;	Other;	
Drawing - # Spec - #	·	
Question :		
Issued By :		Date
Response :		
6"H integral cove base at all resi	nous flooring	
	l Brit	
By: J.MaslerBeach	Date	
Firm: DIG	1/5/24	
Dist: Jaime Masler		
jmasler@digrouparchitecture	e.com	
Troy Marziotti		
tmarzziotti@mastconstruction	on.com	
Bibi Taylor		
btaylorUCIA@ucnj.org		
Leslie London		
<u>llondon@msbnj.com</u>	<u>\Ų</u> .	
	Date	

RFI Number	Contractor		
Description:	I		
NOTE _ AUTHOR SHALL PROVIDE REFEREN			
Referenced Doc; Drawing - # Spec - #	Other;		
Question:			
Question.			
Issued By :			Date
Response :			
Response: Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, painclude providing and installing plynecessary to support equipment.	related to Audio Visual / Telenthways, backboxes and han	ecom / Security is limited gers. Additionally, GC s	d to scope shall
Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, painclude providing and installing plynecessary to support equipment.	related to Audio Visual / Telenthways, backboxes and han	ecom / Security is limited gers. Additionally, GC s	d to scope shall
Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, pa include providing and installing ply necessary to support equipment.	related to Audio Visual / Telenthways, backboxes and hang wood blocking and/or slotte	ecom / Security is limited gers. Additionally, GC s d channel framing (Unis	d to scope shall trut) as
Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, painclude providing and installing plynecessary to support equipment. By: J.MaslerBeach	related to Audio Visual / Tele athways, backboxes and han wood blocking and/or slotte	ecom / Security is limited gers. Additionally, GC s d channel framing (Unis	d to scope shall trut) as
Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, particulate providing and installing ply necessary to support equipment. By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture	related to Audio Visual / Telephathways, backboxes and handwood blocking and/or slotte Date 1/5/24	ecom / Security is limited gers. Additionally, GC s d channel framing (Unis	d to scope shall trut) as
Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, particulated providing and installing ply necessary to support equipment. By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti	related to Audio Visual / Telepharent Parkers and hange wood blocking and/or slotte Date 1/5/24	ecom / Security is limited gers. Additionally, GC s d channel framing (Unis	d to scope shall trut) as
Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, particulated providing and installing ply necessary to support equipment. By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio	related to Audio Visual / Telepharent Parkers and hange wood blocking and/or slotte Date 1/5/24	ecom / Security is limited gers. Additionally, GC s d channel framing (Unis	d to scope shall trut) as
Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, particulated providing and installing plyst necessary to support equipment. By: J.MaslerBeach Firm: DIG Dist: Jaime Masler	related to Audio Visual / Telepharent Parkers and hange wood blocking and/or slotte Date 1/5/24	ecom / Security is limited gers. Additionally, GC s d channel framing (Unis	d to scope shall trut) as
Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, particulated providing and installing ply necessary to support equipment. By: J.MaslerBeach Firm: DIG Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London	related to Audio Visual / Telepharent Parkers and hange wood blocking and/or slotte Date 1/5/24	ecom / Security is limited gers. Additionally, GC s d channel framing (Unis	d to scope shall trut) as
Low Voltage drawings provided to General Contractor scope of work providing and installing conduit, particulated providing and installing plyst necessary to support equipment. By: J.MaslerBeach Firm: DIG Dist: Jaime Masler	related to Audio Visual / Telepharent Parkers and hange wood blocking and/or slotte Date 1/5/24	ecom / Security is limited gers. Additionally, GC s d channel framing (Unis	d to scope shall trut) as

I DEI Ni		1										
KELNUL	mber 10		Contractor									
	10	Terminal Con	istruction	Corporation								
Descrip	otion:											
_			(0) (1)									
	wing TC1 - 602.00 keynot		` '	EMT.								
Plea	ise be more specific as to	o where the	ey go.									
NOTE_	AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/	SPEC/ LO	CATION								
Poforor	nced Doc;	Othe	or:	1								
	g - # TC1-602.00 Spec - #	Othe	71 ,									
Questic	on:											
Issued	By : Joseph Zahuta					Date						
Issucu	Senior Vice President / Chie	f Estimator of	Terminal (Construction		12/20/2023						
		- Estimator or	Terminare	2011311 4011011								
Respor	ise:											
Plea	ase See TC1-200.00 for pr	oposed ro	uting pl	an for the	two (2) 4" EMT cond	luits.						
One	conduit to be run into ac	ccesible ce	iling in	Maint. Sto	or Room 1002. One	Please See TC1-200.00 for proposed routing plan for the two (2) 4" EMT conduits. One conduit to be run into accesible ceiling in Maint. Stor Room 1002. One						
			conduit to be run to Maint. Room 1004. Low Voltage drawings provided to aid in									
conduit to be run to Maint. Room 1004. Low Voltage drawings provided to aid in coordination between trades involved in the project. General Contractor scope of work												
COOL	rdination between trades in	volved in the	e projec	t. General	Contractor scope of w							
cooi relat	rdination between trades in ted to Audio Visual / Teleco	volved in the m / Security	e projec is limite	t. General ed to provi	Contractor scope of w ding and installing							
relat cond	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes :	volved in the m / Security and hangers	e projec is limite s and pre	t. General ed to provi oviding an	Contractor scope of w ding and installing d installing plywood	ork						
relati cond bloc	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes king and/or slotted channe	volved in the m / Security and hangers	e projec is limite s and pro nistrut)	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a king and/or slotted channe Matt Dell	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of w ding and installing d installing plywood	ork						
coor relat cond bloc By:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes king and/or slotted channe	volved in the m / Security and hangers I framing (U	e projec is limite s and pro nistrut)	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By: Firm:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a king and/or slotted channe Matt Dell MGE UTC	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a king and/or slotted channe Matt Dell MGE UTC	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By: Firm:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a king and/or slotted channe Matt Dell MGE UTC Jaime Masler jmasler@digrouparchitecture	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By: Firm:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a king and/or slotted channe Matt Dell MGE UTC Jaime Masler imasler@digrouparchitecture Troy Marziotti	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By: Firm:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a king and/or slotted channe Matt Dell MGE UTC Jaime Masler jmasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By: Firm:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a king and/or slotted channe Matt Dell MGE UTC Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By: Firm:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a king and/or slotted channe Matt Dell MGE UTC Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By: Firm:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a sking and/or slotted channe Matt Dell MGE UTC Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org Leslie London	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By: Firm:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a king and/or slotted channe Matt Dell MGE UTC Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a Date	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						
coor relat cond bloc By: Firm:	rdination between trades in ted to Audio Visual / Teleco duit, pathways, backboxes a sking and/or slotted channe Matt Dell MGE UTC Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstruction Bibi Taylor btaylorUCIA@ucnj.org Leslie London	volved in the m / Security and hangers I framing (U	e projec v is limite s and pro nistrut) a	t. General ed to provi oviding an	Contractor scope of widing and installing dinstalling plywood ary to support equipment.	ork						

RFI Number		Comtractor						
11		Contractor						
	i erminal C	Construction Corporation						
Description:								
Please identity which room	the 2//	PVC conduits for t	the telecom and un					
l lease identity willen 100iii	1115 <i>214</i>	i vo conduits ioi i	ine telecom ema up.					
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWIN	NG/ SPEC/ LOCATION						
Referenced Doc;	0	ther;						
Drawing - # Spec - #		·						
Question :	<u> </u>							
Issued By : Joseph Zahuta				Date				
Senior Vice President / Chief	Estimator of	of Terminal Construction		12/20/2023				
Response :								
Insufficient reference provide	ed to ans	swer PVC is not sr						
• • • • • • • • • • • • • • • • • • •	cu to and		necitied as nart of					
			ecified as part of					
telecommunication drawings			ecified as part of					
telecommunication drawings			ecified as part of					
telecommunication drawings			ecified as part of					
telecommunication drawings			ecified as part of					
telecommunication drawings			ecified as part of					
telecommunication drawings			ecified as part of					
- Doug		Date	Decified as part of					
By: Matt Dell			·					
By: Matt Dell Firm: MGE UTC		Date	·					
By: Matt Dell Firm: MGE UTC Dist: Jaime Masler	5.	Date	·					
By: Matt Dell Firm: MGE UTC Dist: Jaime Masler imasler@digrouparchitecture	5.	Date	·					
By: Matt Dell Firm: MGE UTC Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti	e.com	Date	·					
By: Matt Dell Firm: MGE UTC Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio	e.com	Date	·					
By: Matt Dell Firm: MGE UTC Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor	e.com	Date	·					
By: Matt Dell MGE UTC Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org	e.com	Date	·					
By: Matt Dell Firm: MGE UTC Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London	e.com	Date	·					
By: Matt Dell MGE UTC Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org	e.com	Date	·					
By: Matt Dell Firm: MGE UTC Dist: Jaime Masler imasler@digrouparchitecture Troy Marziotti tmarzziotti@mastconstructio Bibi Taylor btaylorUCIA@ucnj.org Leslie London	e.com	Date	·					

<u> </u>							
RFI Number	Contractor						
23	Terminal Construction C	orporation					
Description:	1						
·							
Commission Report and Logbook Manual							
NOTE _ AUTHOR SHALL PROVIDE REFEREN	ICED DRAWING/ SPEC/ LOCA	TION					
Referenced Doc;	Other;						
Drawing - # Spec - #							
Question :							
ls a formal commission	on report and loabo	ok manual regu	ıired				
for each device being		ok illallual iequ	iii 60				
ioi eacii device beilig	j ilistalieu !						
Issued By: Joseph Zahuta				Date			
Senior Vice President / Chi	ef Estimator of Terminal C	onstruction		12/22/2023			
Response :							
There are several documents that are required the process and some based on LEED requirements				truction			
Construction Disease							
Construction Phase Testing reports (Pressure Test, Electrical Test et	c.) performed as a part of the co	onstruction process and i	is documented b	y installing			
contractors	,	·	•				
Prefunctional Checks (MEP commissioned equip Cx Site Inspection Report documentation provide			g contractors con	npletion			
·	,						
Acceptance Phase Function Testing (MEP test procedures)- docume	entation provided by Cx agent						
Issues Log (Deficiency Items) documentation pro	ovided by Cx agent distributed t						
Final Commissioning Report documentation prov	rided by Cx agent at the end of	Cx process					
By: Neville Clarke	Date						
NORESCO	01/03/24		_	_			
Firm:	11-						
Dist: Jaime Masler							
jmasler@digrouparchitecture	e.com						
Troy Marziotti							
tmarzziotti@mastconstructio	on.com						
Bibi Taylor							
<u>btaylorUCIA@ucnj.org</u> Leslie London							
llondon@msbnj.com							
nondon@mabrij.com	Date						
	Date						
	1						

RFI Number	Contractor	,			
26	Terminal Construct				
	Terrima Constituc	поп согр			
Description:					
NOTE _ AUTHOR SHALL PROVIDE REFEREN	CED DRAWING/ SPEC/ LO	CATION			
Referenced Doc;	Other;				
Drawing - # Spec - #					
Question :					
One section to Antal 4 (Olevitica tion 14)		. 070500 (41	Diam.	
See refer to Add.4 (Clarification I.1) confirm if all Low Voltage Systems					
(owner) and are no longer part of o					
(contest, and are the resign pare or c					
				12/29/23	
Issued By: Dries County				Date	
Brian Senyk					
Response :					
Low Voltage drawings provided to aid in coordination between trades involved in the project. General Contractor scope of work related to Audio Visual / Telecom / Security is limited to providing and installing conduit, pathways, backboxes and hangers. Additionally, GC scope shall include providing and installing plywood blocking and/or slotted channel framing (Unistrut) as necessary to support equipment.					
By: J.MaslerBeach	Date				
Firm: DIG	1/5/24				
• • • • • • • • • • • • • • • • • • • •	1/5/24				
Dist: Jaime Masler jmasler@digrouparchitecture	o com				
Troy Marziotti	s.com				
tmarzziotti@mastconstructio	n com				
Bibi Taylor	- III-OIII				
btaylorUCIA@ucnj.org					
Leslie London					
llondon@msbnj.com					
	Date	Ĭ		•	
		1			





Union County Government Complex For Union County Improvement Authority Elizabeth, Union County, NJ Addendum Date:

01-05-24

Project No.: 20.072 Project Dated: 11-08-23

The original specifications and drawings, for the project noted above have been amended as noted in this Addendum. Receipt of this Addendum shall be acknowledged by inserting its number and date in the space provided on the Form of Proposal.

	hments: As it	emized above						
Signed by:	Jaime Masle	r Beach, AIA, NC	ARB				Date: 01-05-	24
Copies:	⊠ Own	er Con	sultants	Contractor	Const. Manag	er 🗌		File

END OF ADDENDUM NO. 06