UNION COUNTY IMPROVEMENT AUTHORITY

1499 US Highway One, North, 3" Floor
Rahway, New Jersey, 07065
www.ucimprovementauthority.org

(732) 3829400  (732) 382-5862 fax

Resolution No, _ 87-2016 Date: September 7, 2016

RESOLUTION OF THE UNION COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH MAR-
BRIDGE ENTERPRISES, INC. FOR THE CONSTRUCTION OF A NEW
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RESOLUTION OF THE UNION COUNTY IMPROVEMENT AUTHORITY
AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH MAR-
BRIDGE ENTERPRISES, INC. FOR THE CONSTRUCTION OF A NEW
STUDENT SERVICES CENTER AND CLASSROOMS AT UNION COUNTY
COLLEGE, CRANFORD, NJ

WHEREAS, the Union County Improvement Authority (the “Authority”} has been
created by resolution of the Board of Chosen Freeholders of the County of Union as a public
body corporate and politic of the State of New Jersey, pursnant to and in accordance with the
County Improvement Authorities Law, N.J.S.A. 40:37A-44 et seq., and the acts amendatory
thereof and supplemental thereto; and

WHEREAS, the Authority has previously entered into a Shared Services Agreement
dated September 28, 2011 (the Shared Services Agreement”) with Union County Community
College (the “College”), pursuant 1o the Uniformed Shared Services and Consohidarion Act,
N.J.S.A. 40A:65-1, et seq., in which the College has requested that the Authority assist it with
the design, financing, management and comstruction of a new IWO-STOFy addition of
approximately 35,000 square feet that will provide space for student services and additional
classrooms at the College’s Cranford Campus (the “Project”), and the Authority has agreed to
undertake all actions necessary to implement the Project, which included the award of a
construction contract after public bidding, to Mar-Bridge Enterprises, Inc. (Contractor”), as the
lowest responsible bidder; and

WHEREAS, due to unforeseen work not part of the original contract documents and
requested changes by Union County Community College, the Contractor has incurred
additional expenses for the Project in the amount of §211,226.00; and

WHEREAS, pursuant to this Change Order CM-004, the Contract Sum will be
increased by a total of $211,226.00; and

WHERFEAS, the Contractor’s services included in the Change Order (See Exhibit A)
are necessary and reasonable for the Project;

NOW, THEREFORE, BE IT RESOLVED by the Union County Improvement
Authority, that Change Order CM-004 to the Contract be approved in an amount not to exceed
$211,226.00, as set forth in Exhibit A attached hereto and made part hereof; and

BE IT FURTHER RESOLVED that this resolution shall take effect immediately.
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Union County Coltege - Student Services Addition

Change Qrder #4 - Mar-Bridge Enterprises

83 Additional framing to lower raaf line for window

24 Relocate switches at raoms 119 120 & 121 as required by College

Revise {ascia detail at parapet as required by roofing manufacturer in

order to obtain roof warranty, This revised detail was required for the
85 entire roof perimeter parapet.

a7 Addittunal'dedicated circuit for energy management

88 Additional patching of existing terrazo at two door opanings not shown

90 Reframe window openings and addad fascia

91, Additional framing, sheetrocking, taping and painting at existing corridor

97 Tie in new roof drains at connectar link to existing storm tine

Move wall as directed to new location as per College at server room 1o
83 enlarge space

Rernove, Freuse pavers and new pavers at courtyard due to insufficient
94 guantity of existing pavers removed

95 Additional new concrete curb at parking lot required not shown

1,866

743

72,468

740

6,805

21,108

11,377

4,434

4,801

6,345

6,917



Additional formwork for concrete at perimeter of recessed slab and
96 existing building 5 3,017

Additional fube steel at elevator shaft to suppart the elevator rait due to
97 jog In the wall at the machine room 5 3,808

98 Additional wood Blocking required at main entrance canopy 5 1,877

Pour Concrete at electrical trench in lieu of abave ground conduit as
9% designed connecting transformers as required by the College s 13,429

Additional roof coping requived at existing roof parapet in order to tie in

101 new adjacent roof 5 6,759
102 Revise storm water catch basin dueg to existing pipe elevation 5 1,534
103 Additional painting at boiler room as required by Coliege 5 2,652

Relocating electrical outlet boxes for revised furniture locations and kiosks
104 as performed on time and materlal and as directed by College g 20,100

Additional allucobond composite panels as required underneath new
105 second floor classroom overhang 5 4,104

106 Additional painting at Café entrance as required by Coltege 5 2,652

Additional painting and flooring at existing room N-21 as required by the
107 College s 8,522

Elevator operator on site as required in order for College to move furniture
tq second foor due to elevator not having final acceptance for operation
108 due to incompiete fire alarm s 5,288

wr

Total of all items 211,226
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‘ DWNER M
CHANGE ORDER ARGHITECT
CONTRACTOR
FIELD
O1HER
PROJECT: UNION CTY STUDENT CENMTER CHANGE ORDER #: 1
ROOFING
CHANGE ORDER DATE: 031042016
PROJECT #s
TO: E.R. Barrett, Inc. [Roofing] DATE OF CONTRACT: Q20412016
110 Paris Strast EOR: ‘
Newark, NJ 07108 i
The Contract & cranged as follows:
ER BARRETT TICKET #2408 11/82015
EXTRA WORK- LOWER ROOF NOT (N CONTRACT- PATCH AND REPAIR OLD ROOF LOTS OF DAMAGE EXISITING

LABOR: 1 LOCAL 4 JOURNEYMAN $82 20 FOR & HOURS= §737.60

MATERIAL: 5" PEEL & STICK £273, QUICK PRIME 1 CAN 5240, EPDM BX5 §18, LAD SEALANT 1/2 BOX $75, 9" PEEL

& STICK §820
TOTAL= $1,430.60 X %10 OVERHEAD= $1,583.66 X 5% PROFIT= $1,662.74

The originat Contract Sum was

The net change by praviously authorized Change Orders is

The Contract Sum priot to this Change Order wiis

The Contract Surm will be increased by this Change Order in the amount of
The riew Contract Sum including this Change Order will be

The Contract Time will be ncreased by
The date of Substantial Completion s of this Change Order therefore is

H285,000.00

$0.00

585 000,00

$1 68275

$286,662.75
1) tiays,
Unchanpad

Not valid until signed by ail parties below.

&1 Barralt, Inc. [Foofing]

“ARCHITEGT COMTRACTOR T DWNER
140 Paris Straat
ADDHESS “APDRESS ADDRESS

Nawark, MJ 07105

Y (Signature) BY . (Signature)

Accounts Paysble
{Tyoat Name) {Typed Mame}
DATE BATE CQ / 1 / [( g DATE

o Guanturn Software Solutions, inc. Dosument

e e



110 Paﬁs Streat ‘
Newark, N.J. 07108
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VESPA ELECTRICAL CO., INC

Electrical Confracting & Mantenance 13 B Grea! Meadow Ln
£ast Hanovar, NJ 07806
Lok §754 {Tel) 973-B45-6625
Bus# 5754 \ {Fax) 973-845-6626
TITLE: Aelocate Switches 119,120,121 PROPOSED CHANGE ORDER
MO, a5
PROJECT:  Student Center - UCC DATE: 06162016
10 Attn: CONTRACT/PO: ME10Z
Mar-Bridge Entarprises
51 Gerard Ave. SUBMITTED:
Matawan, NJ 07747 COMPLETED:
HEQUIRED:
DESCRIPTION
Relocate Switches In RM 118,120,121,
Per Qwners Request
$0.00
Total: $664.00
Total: 5664.00

ARPROVAL
By: By:

Bater Brate




JOB NAME - PCO#36 Relocate Switches JOB 4 - 14dF-23-36

BI6/2016 11:06:47 AM
1
Deseription . Chugntity (Net Gost  Labor "TUmit| Totat Matariat| Total Hours
} #1230 MC CABLE 600V ) ] 75 1,462.08] 0.00[M 100,66 0,00
2 |sw ROX 2-1/2 D 112 KO BRKY 3] aored| omoiC 24.21 0.00
Totals ) 78 133,87 0,00
Labor Typa Crow | Hours | Bate § | SubTotat  jHdn %[fmg Sdn Teh Total Full Hate
i |Forman 1.00]  200] 11747 2a4.34] N 117.17
2 ournayman 1.00]  2.00| 10463 20928 208,26 104.63
[rotals 200 400 11080] 44360 443,60 110.90
_______ Fingl Pricing Valua (5) Pet (%)
i Natabase Material (Extension) 183.87
Materlal Total 135,87 .
Direct Labor 443,60 )
tapor Total 443,60
_________ Total Cost | K77.47
Adjastment Markup ‘ B6.62 15.000
Yot Markup B.52 15000
Saling Price £64.00 ]
Finat Prica 664.00 A

SR NANE - PRGNS Helooats Switches JUB 4 - 1401-23-36

BAB2016 11:06:47 AM
1
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May 16, 2016
£.R. Barrett, Inc
Roofing / Waterproofing /Sheet Metal
110 Paris Btreet
Newark, NJ 07105
Tel: 973-344-1946
Fax: 973-344-7881
www.erbarrettroofing.com

May 13, 2016
ATTN: Mar-bridge Construction
RE: UCC Fascia

Gentlemern:

We are pleased to submit the following guotation for the roofing work on the

ahove referenced project:
e Turnish and install Carlisle aluminum gravel stop over aluminum wall

panels, Special color to match panels providing paint number is provided.

s Stripping in of gravel stop flange with Carlisle flashing.
e Gravel stop to be included in Carlisle warranty

for the total sum of:

Sixty Four Thousand Five Hundred Eighty Right Dollars ($64,588.00]
EXCLUSIONS:
o Al Carpentry Work

Thru-wall/ Concealed Flashings

Roof Curbs/Supports

Temporary Protection

Cutting/ Patching in-place roofing

Roof Drains

Perirneter Hold-Backs

Pumpsters

" B 9 ® & B+ ®

If you have any questions, please contact this office.
Respectfully,

David Krajewski

Estimator/Project Manager

Ce: Malcolm Manuel, CEO @ E.R. Barrett, Ing.



UCC.Life Science Bldg.

Permeter Metal Brealcdown

MATERIAL

830 If ~Gravel stop @ $20.67 $17,156.10

Flashing and Primer @ $8.77 | $ 7,279.10

23 Miters @ $160.00 $ 3,680.00

Special Paint & Set-up & 5,835.00
£33,950.20

LABOR

Installation: of cleat, Gravel Stop,
Splice Plates and Flashing;
Additional cleaning necessary due

to existing conditions and excessive dirt on roof

$21,970.10
TQTAL $55,920.30
10% $ 5,592.03
5% $ 3075.62

$64,588.00
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VESPA ELECTRICAL CO., ING

Efactrical Contracting & Mantenance 13 B Great Meadow Ln
East Hanover, hu 07336
Lic# G754 (Ta) 973-BAS-GH25
Bus# 5764 (Fax) §73-845.6626
TITLE: Dedicatad Circuit for Energy Management Panel PROPOSED CHANGE ORDER
NO. LY
PROJECT:  Student Center - UGG DATE: 07/06/2018
TO: At CONTRACT/PO: ME10Z
Mar-Bridge Enterprises
51 Gorard Ave. $UBM1“H"ED:
Matawan, NJ Q7747 COMPLETEE:
REQUIRED:
DESCRIPTION
Add Dedicated Circuit for Energy Management Panel
See attached breakdown
$0.00
Total: £633.00
Totai: $633.00
APPROVAL
By: By:

Date: Date:




JOB NAME - PCOSY Add Gireult for Enargy Man, Panel JOB # - 140f-23-37

TI6/2016 12:28:59 PM
i

dbﬂscrlpﬁon N N Chagntity Net Cost |Labor |Unit| Total Materiat| Total Hours
1 lytejer; MG CABLE 60OV 500 86208 0.00M 4310 .00
2 1 3/8" BXDC 55 GONM B 2] 69.85] 0.00[C 140 0.0
"3 JGWBOX 212D 1/2 KO 1]_a08.00 a.00(C 4098 0.00
4 |20A 125V DUPLEX REG (8G) 1] 181000{ o.00lC 19,10 0.00
|5 |16 58 RECEPTAGLE PLATE 1| tzoo0] o.00lC 1.20 0.00
8 | 3/4"x8 S-TAP SCREW 2 556 0.00C hRE 0.00
7 |TY-526M TE&B TY-RA® (119 4| @011] ooo[c 1,20 0.00
Totals . 61 107.11 0.00
“Labiot Typs Grew | Hours | Hate§ | SubTold  [Srdn %fFmg Sdn T} Total FuR Bate
1 [Forman 1.00|  200] 11747 23434 234,34 11717
2 |Joumeyman 100, 2000 10463 209.26 209,28 104,63
Totals - =00 400 11030 443.80 448,60 110,90
Final Pricing Vatue (§) et (%)
Databuse Matatial (Extonston) 107.11
Materlal Total ) W
- Oiract Labor 443,60
" Wabor Tote) N . 443,60
Tom Gost T 550.71
Arjustmant Markup o ms 15.001
Yot Markep BR.61 15,000
Selling Price 633,32 7]
Final Prce o 633.92

JOB NAME - PCORAT Add Circult for Energy Man. Panel JOB # - 14df-23-37

T/6/2016 13 28:30 PM
1
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FROMKIN BROTHERS, INCORPORATED

PAINTING » FLOORING » RESINOUS / TERRAZZO = CERAMIC CONTRACTORS

| 2% CLEARVIEW ROAD EDsom, MEW JERSEY 08837
{752} 2A5-5300 wwws frombinbrothers.com FAX (732) 225-2722

SERVING THE TRI-STATE AREA FOR OVER 100 YEARS

To: Muar-Bridse Enterprises
51 Gerard Avenue, Matawean, NJO7747
Phone (732) 566.9200, Fox (732} 583-4957
Tori-Ann Tribuzic
TamdnndbMar-Brisdys som

Change Order Proposal

DATE

PROJECT

SCOPE OF WORK

BASE BID

QUALIFICATIONS

PREP EQUIP, ELEC.
REQUIREMENTS

ESTIMATOR

i W Lar R e

o

July 13, 2016

Union Couniy College

Studemnt Services & Classroum Addition
1033 Springfield Avernue

Cranford, NI

*Pafch the existing cement terrazzo af three (3) areas as per the approved color
sample. All work at the elevator lobhy and comecting link is excluded.

Note: This i cement based terrazzo. The terrazzo must sit for 3 days after pouring hefors
we can proceed with grinding,

{ty Per Rate Total
Labor 28 hour ¥ 1220518 341740
Local 7 travel expense 4 day 3 I00LE  40.00
rotad lnbor § 4Ev00
Scngrles / Ly 5 15000 1§ 130.00
Terrazzo Materiod ! Ly 5 L6300 1S 116300 ]
Fouipment, diamonds 2 elery ¥ 256,00} 8 J00.00
Defiverv/Clean-Off / Ly & 000ty 30000
satles tax 0% 8 .
CH&F 159 3 37
totel mepericd % 2,430.00
TOTAL,.......... 5 5837400

Ail work is ta he completed during normal working howrs.

Al hear, light and power to be supplied by others.

Undertayment:fill and or slope/piteh is excluded.

Major repuairs to the slab or leveling is excluded.

Hoisting of materials is excluded. This price is Based on wse of the huilding elevator for
materitl and equipment distribubion,

Dumpsters to be provided by others for owr use.

Al swork is 10 be completed in one (1) phase. Additional phasing will result in
production {osy and Inereqsed labor Cosls.

#208/220 volt 3 phase - 100 amp dedicened breaker

*filectrical hookup to be done by others, and is not included in ot bid price.
*Pigtail w/connector (no clreult breaker} to be supplied by us prior to, of upon
CHir Ch"f'IIVﬂf\

Pened Wilcos



RESINOUS FLOORING/TERRAZZO RATES

~ - Labor Rates Breakdown . -~ "~ P
. TERRAZZOMECHANIC . ~ = - =

T Preearrryi it

- EFFECTIVE 11118 -8/30/16 .~~~
Base Rate Straight OT DT
Hourly Rate 51.82 77.73 103,64
Vacation Fund
Total Base Rate 51.82 77.73 103.64
insurance
Worker Comp A3 6.74 6.74 8.74
General Liability/

Umbrella .08 415 6.22 8.29
Automobile

Insurance

Other

Taxes

FICA 0764 3.96 5.94 7.92
FUTA .008 0.41 0.62 0.83
State Unemployment|.09825 5.09 7.64 10.18
NY Disability .0060 0.31 0.47 0.62
QOther

Union Benefits

Weifare 12.55 18.83 2510
Pension 6.15 6.15 6.15
U Pension+PPA 3.10 3.10 3.10
Annuity 10.80 16.20 21.60
Promo/IMi 0.95 0.95 0.95
Training Fund 0.10 0.10 0.10
SubTotal 106.13 150.67 195.22
% Overhead & Profit {15% 15.92 22.60 29.28
TOTAL 122.061 173.27] 224.50

»*THERE 18 ALSO A $10.00 PER DAY TRAVEL EXPENSE AS PER THE BAC LOCAL UNION NO. 7
AGREEMENT THAT WILL BE ADDED TO THE RATES ABOVE
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From SYMCON CONSTRUCTION
GC MAR-BRIDGE ENTERPRISES INC
Project  Lnien County College Student Service Center
1033 Springfield Avenue
Cranford, NI
Description
A MATERIAL
£" Track
3" Track
Densglass
B LABOR
Carpanter Foreman
Carpenter
C EGUIPMENT
A DIRECT MATERIAL
B DIRECT LABOR
C EQUIPMENT
D OTHER COST ( tools )
SUR TOTAL « A+B+CaD
E DVERHEAD @ 10%

Raframe Window Openings and Roof Framing at High Root

PROFRIT @ 5%
BOND COST @ 2%

TOTAL

Ticket # 55

QUANTITY
2060

700

10

54
a4

RATE PER
NBS3 i
0.5 it
24 egch

109.6% Hours
95 .45 Hours

AP O T

L A 4 AN U A €% W U

R e i P L

W

cCOf 33

AMOUNT
171
102
248

513

5,923
5,154

11,078

11,640
1,164

#40
269

13,713



ADDITIONAL WORK AUTHORIZATION

W MAR-BRIDGE ENTERPRISES, INC,
51 GERARD AVE,

MARCBRIDGE MATAWAN, NEW JERSEY 07747

MARZDRIDEE (732) 566-9200 FAX (732) 583-4957

CHMNEEER"E ARG, | PR IATE
PN i

AR
SO AT SO NUNRBEES

AYRECT

iy BTNERT

.
ERMETING SO THACT NUREER {TATE GF EXIETING QUNTHALT | QiTY BTATE

You are authodized to periorm the foffowing specifically described additiona work:

5% howts.o

B4 hoves .

ol

00 G e e
ol 3N ac
]w"n e mc:(} TS

5
,‘,'Z’H
o

= :’33 T

ADDITIONAL CHARGE FOR ABOVEWORK IS: §

Payment will be made as follaws:

Above additional work to be performed under same conditions as speciflﬁd in migip | contract unfess otherwise stipulated,

_______

S et . A
Ciate iﬂf}n‘ﬁ@:}'{,b Authorizing Signature | iﬁ"?"w p— __..:Iy““"ﬁi{-mﬂ*m“ M

; A e BN 1EREL
/ I

Fi T

We heraly agree 1o furnish labor and malerials - complete in accordance \fiii'i‘h\ghe atove specifications, at abve stated price.

Authorized Signatie U .-~ 1

ARATHTRARG TOM S S WA

J HANGE ORDER NO
Q&x FOFTE Trag IRowvisue b S of, tnd fhoeoniormangg with, e axistiog veniset, //’
-y




o hulrey Place Mo i
Fairfietd, NI Q7004

073270 8440 Phone

073,276, 8444 Fax

FAIRFIELD METAL, LLG www fairfierdmetal.com

Jue 22,7040

Mar-Bridge Enterprises inc. He: Union County College
5t Gerard Avenue Cranford, NJ

Matawan, N 07747
Fhone: (732) 566-9200

Change Order #2

Ares: Additional 321 8F due to Fascia mcrensing o 357
Tax Exempl.

TOTAL COST:
85,100.00

oy v oty 1 ondy vatid for 3 duys due o the continually tisiog cust ol maleriis.,

TERMS OF PAYMENT:

Linless othearwise sripulaced and agresd to i a written eontract signed by both partios, the following payment schedule
must be adhered to. We require payment of macerial in full once it is o hit Fairfield Mecal grounas, photos of material will
be provided. Fairfield Motal reserves the right to stop work immediately if progress paymunts are not recgived aceording
te this agreement or pursuant o the terms of & separate wrinten contrace. One and ooe-half percent (1.5%) Interest will
be chargad per month on all balances not paid within 30 days of the invoice date. Signing this proposal creates a binding
concract, and uncondidonally guarantees paymeny sccording to its terms, plus reasonsble actorney feas, caurt costs and
any other costs incurred in the event of colleetion.

If you have any questions please contact us at 373-276.8440.

If you agree to the above terms please sign below and fax to 973-276.8444,

Proposed By: Actepted By:

Kalven Arriaga
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From
GC

Project

SYMCON CONSTRUCTICN

MAR-BRIDGE ENTERPRISES INC

Union County College Student Service Center

1033 Springfield Avenue
Cranford, N}

Pescription
Framing ,sheetrocking, taping and painting for extra window to install at Stair

o >

MATERIAL

3-5/8" Tracks « 10" lang
3-5/8" Studss - 107 long
Taping

Paint

LABOR

Carpenter
Carpenter
faborer

ECQHUIIPMIENT
Bernosaw/Diamond Blade
Bemo Hammer

Power Buggy

DIRECT MATERIAL
PIRECY LABOR
EQUIPMENT

OTHER COST { tools )

SUB TOTAL - A+B+C+D
(VERHEAD @ 10%

PROFFIT @ 5%
BOND COST @ 2%

TOTAL

GLANTITY RATE PER

20 0.65 Lft
50 0.65 Lft
15 Pale
1 50 Gallon

16 9545 Hours
8 35.45 Hours
8 95.45 Hours

W L L A AN

W A

W UE LN N

W W AW U

COH# 3G

ANOUNT

13
33
15
50

131

1227
764
764

3,054

111
3,054

50
3,215
321

177
74

3,787



1A GETTY AVENUER
CLIFTON, MG OV
Pho, gTR T2 TG

- %M:%

hmmtmmurml CHmag & Mmiml

Change Request
Tor: MAR-BRIDGE ENTERPRISES Mumber: 2
51 GERARD AVENLIE Rate: 4/4116
MATAWAN, NJ OTT47 Jody 01-15.07680 UNION COUNTY COLLEGE
Ph: {T32)686-0200 Fax {732)083.4887 Fhane:

Deacription:  ELEVATION #33

REMOVE EXIGTING 407 % 210" 4517 WINDOW AT ELEVATION # 33

L CURNIGH AMDY INETALL ADDITIONAL (1) 4107 X 10,07 SECTION OF 4817 WINDOW WITH 1"
750 INSULATED TEMPERED GLASS AND RE -INSTALL REMOVED SECTION OF WINDOW.

........................................................ Ai}[)%i‘::’:ﬂﬂ
TOTAL NET ADD THIS CHANGE ORDER e e et i B0, 353,00
Submitted by RON GHMURA Approved byt .

CLIBTOMN ARCHITECTURAL GLASS AND METAL Dafe:

o .
Page 1 of 1
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CO# 3R
From SYMCON CONSTRUCTION

GC MAR-BRIDGE ENTERPRISES INC

Project Lnion County College Student Service Center
1033 Springfield Avenue
Cranford, NI
Description
Extra work to Tie in roof drains at Link 1o existing storm at couriyard as per Ticket # 70

A MATERIAL QLIANTITY RATE PER AMOUNT
8
-]
4
s
5
$
B LABCOR
Laborer B 9545 Hours % 764
5 "
&
] 764
C EQUIPMENT
Mini Excavator 8 hours g75 & 100
4 -
$ -
5 700
A DMRECT MATERIAL 5 -
B DHRECT LAROR 5 764
C EQUIPMENT 5 700
3} OTHER COST { tools ) ’
SUB TOTAL - A+B+C+D 5 1,464
E OVERMEAD @ 10% s 146
PROFFIT @ 5% 5 20
BOND COST @ 2% S 34

TOTAL 5 1,724



ADDITIONAL WORK AUTHORIZATION

\Wl MAR-BRIDGE ENTERPRISES, INC.
51 GERARD AVE,
\i ““““ lﬁl ” OF MATAWAN, NEW JERSEY 07747

(732) 566-9200  FAX (732) §83-4957

TGRS T FHONE DATE o :
G -G
HTREET AT MAME SUHY PHIMARER
iy _H ““f;‘ i T miaTs i e, ETHERT
M/ G i i)
F_-;-(i‘.‘,-',':‘:ro(‘.—‘;i(\*\;\Fk,-'u.,rNL.lr‘lh(ﬂ'H DA.;QPHHWINQ SeMTRRST | T ETATE

"Vou are authorized to perfarm the following specitically described additional work:

ADDITIONAL CHARGE FOR ABOVE WORK IS: $

Fayment will be made as follows,

Above additional work to be perdormed under same conditions as speacified in original contratt unless piherwise stipulatad.

. ! § g ‘
tiate "‘"}f}/ L_};;‘_Lw# Authorizing Sigralure FEAA f"“ o e w{—w A = m,fv; M,M./ Piria rifi\ﬁf

‘f jw‘ TR rhN‘ Fag

We hereby agres 1o furn#m labor and materials - complele in accordance with the above specifications, af above stated price.

Authorized Signature Pate |

VI T AR S, YR

THIS IS CHANGE ORDER NO. H 70

‘\\:\\. MY Thig Revisinn bacomis s of. ang in corfarmanns witn, e aisling Gented.

o . qr-
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CO# 39
From SYMCON CONSTRUCTION

GC MAR-BRIDMGE ENTERPRISES INC

Project  Union County Collepe Student Service Center
1033 Springfield Avenue
Cranford, NJ
Description
Move wall as directed by Pinnacle to new lacation in Room # 202 A - Ticket # 68

A MATERIAL QUANTITY RATE PER AMOUNT
g .
3-5/8" Tracks - 10" long 20 0.65 Lit 5 13
3-5/8" Studss - 10 long a0 0.65 Lft 4 52
Sheetrock 2 25 Fach [ 50
4 -
L3 115
B LABOR
Carpenter 16 0545 Hours S 1,527
Laborer for Damo i 9545 Hours & 382
5 -
-1 1,979
[ EQUIPMENT
bemosaw/Mamand Rlade 3 .
Demo Hammer ot
Power Buggy 5 -
s .
A DIRECT MATERIAL b 115
B DIRECT LABOR 5 1,804
C EQHHPMENT 5 "
D OTHER COST { tools ) 5 50
SUB TOTAL - A+B+C4D kN 2,074
E OVERHEAD @ 10% 5 207
PROFFIT @ 5% 5 114
BOND COST @ 2% 5 48

TOTAL $ 2,443



4

ADDITIONAL WORK AUTHORIZATION

l ‘ MAR-BRIDGE ENTERPRISES, INC.
M 51 GERARD AVE.

MA R }‘ """ MATAWAN, NEW JERSEY 07747

’\ l‘ ”“ ” }( ' (732) 566-9200 FAX (732) 583-4057

"”“*“*‘"”‘("‘g\a{w( QU \w Colle G o ey

STHIEGT SO midapAS R INLIPSEE i
w“w:\f:& Ll B

Gy

( VL \\ \ {f\ g(t A BIERT

L ERTETING CONTEMTT MUNBET DATE OF EXRISTHIG CONTAAGT { CITY BTAE

You are authorized to parform the foliowing specifleally described additional work:

CMese . welt e dwe

ADDITIONAL CHARGE FOR ABOVEWORKIS: §

CXeow B 202 A

..'\mj\‘.‘H“.H-‘-,“-,‘,., ‘II‘\‘":#“WM‘,“\J‘ T N N I

Paymesnt will be made as iolows:

Date f«‘gi%{w&*{,m Authorizing Signature _____ T e e

",

Authorized Signature Date e

THIS IS CHANGE ORDER NO. %

,

We hereby agree 1o {urniah fabor and malerials - complete in adcordance Wi!%@tle ?‘Jove specifications, at above stated price.

"\N\I\{\ MOT B Fris Rowiseine berardos gadt of, ek i eofformanse Wik, the oxd Mil\g [Halptlivin
,




VESPA ELECTRICAL CO., INC

Elecirical Contracting & Mantenance

13 B Great Meadow Ln
East Hanover, NJ OTR36

Lig# BV54 {Tel) 973-845-6625
BusH 5754 [Fax) 973-045.6626
TITLE: Fe wire Bm 202 PROPOSED CHANGE ORDER
' NO. 23
PROJECT:  Student Center - UCC DATE:  02/11/2016
TO: Attr: CONTRACT/PO: MET02
Mar-Bridge Enterprises
51 Gerard Ave. SUBMITTED:
Matawan, NJ 07747 COMPLETED:
REQUIRED:
DESCRIFTION
Re wire Rm 202 as instructed
$0.00
Total: $1,213.00
Total: $1,913.00

APPROVAL
By:

Date:

By:

Date:




JOB NAME « POO#2S Rewire Rm 202 JORL # - 14d1-23-23

/{2016 1:15:32 PM
1

Lakor Tvpe Crew | Hours | Rate § SubTolal Hrdn seirhg $hdn Teg 3 Total Full Rate
1 {Forman 100 7.60f 11717 §78.78 B7a.78 17.17
2 ourneyman 1,00, 7.0 10483 784,73 784.73 104.63
Tatas 2.00] 1500] 11080 1,663,51 1,683.51 110.90
Final Pricing “Valve () Pt (%)
"1 Biract Labor 1,668.51 o
T ber Yol 1,663.51
Total Cost 1,863.51
| Adjustiment Markup 248,53 15.000
Total Markup 249.53 15.000]
"8alling Price 1.915.04 i
e Final Price 1,91_3.0‘!

OB TNAME - PCO#23 Rowire Fim 202 JOB # - 140-23-23

2492016 1:15:32 PM
1
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co# a0
From SYMCON CONSTRUCTION

GC MAR-BRIDGE ENTERPRISES INC

Praject  Union County Coliege Student Service Center
1033 Springfield Averue
Cranford, NJ
Description
Plans call to remove and reuse existing pavers at courtyard, new paves to buly as damaged, while
removing pavers, as per Ticket # 71

A MATERIAL QUANTITY RATE PER AMOUNT
4 _
Pavers new 600 B =g 5 4,800
Existing Pavers Area 2100 si Relnstalled 1500 sq 5 .
need to buy new 600 sq { 2100 - 1500 5q } 4
3 _

§ 4,800
B LABOR
P i
4 -
4 -
5 M
¢ EQUIPMENT
Demaosaw/Diamond Blade 5
Demo Hammer bt “
Power Buggy 4
5 B
A DIRECT MATERIAL 5 4,00
B DIRECT LABOR 5
C EQUIPMENT ]
8] OTHER COST { tools ) s
SUB TOTAL - AvBaCa4 5 4,800
E OVERHEAD @ 10% 5 480
PROFFIT @ 5% 5 164
BOMD COST @ 2% 5 111

TOTAL $ 5,655



b - 4 \
ADDITIONAL WOR
- MAR-BRIDGE ENTERPRISES, INC.
i 51 GERARD AVE.
MATAWAN, NEW JERSEY 07747
{732) 566-0200  FAX (732) 583-4957
G S b L o FRHIE BAE e e
LR (o BOK ‘\ L LA (S o

FInEeY i iy \ I HARSE aon g

Lo

Ty

i " BTREET
Gy I HTATE | 5‘ \ BTRERT
{ .. ‘
FERIRTING GRINTRAL 1‘ HUBBER CATE CHF BXHT G COWTRAGT | oty AR

You are authorized to parform tha following specitically described additional wark:

ADDITIONAL CHARGE FOR ABOVE WORKIS: §

Faymen! will be made as follows: - _—

Above addiional work to be perlormed under same conditions as specified in original contract unless otherwise sliputated.

i MJ’ g AL o 4557 r""__/v’{

[T T Jﬁ z i P

r / 4 E “ e X T
Date *‘Ilfﬂ_{hu Autharizing Signature ‘L'ﬁ s

We hareby agres to furnish labor and materials - complete in accordance with the above specifications, at above stated price,

Authotized Signature .. Date
(IR ﬂ.”'l iihif LT

THIS IS CHANGE ORDER NO. _ af T(

k\.\\ MOTTE: This Faevision begomes par of and in asniormence with, thi axisimg sonirae, ,'/
mmmmmmmm p—

o
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CO# a1
From SYMCON CONSTRUCTION

GC MAR-BRIDGE ENTERPRISES INC

Project  Union County College Student Service Center
1033 Springfiald Avenue
Cranford, N}
Description
matall 125 If of new concrete curh on parking lot side as per request of College
and also install landscape mulch at areas beyond curb as per Ticket # 72,

A MATERIAL QUANTITY RAYE FER AMOUNT
¢ _
New Curb as requested 125 30 it g 3,750
Install {andscape mulch 1483 1 sft 5 1,483
$ .
5
5 5,233
B LABOR
S -
%
4 _
4 .
[ EQLIPMENT
Pemaosaw/Diamond Blade 5
Demo Hammer S
Power Buggy 4
5 “
A DIRECT MATERIAL 5 5,233
B DIRECT LABOR $ .
. EQUIPMENT 4
0 OTHER COST ( tools ) 5
SUB TOTAL - A+R+C+D 4 5,233
E OVERHEAD @ 10% 5 523
PROFFIT @ 5% S 288
BOND COST @ 2% 5 121

TOTAL $ 6,165
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ADDITIONAL WORK AUTHORIZATION

IWI MAR-BRIDGE ENTERPRISES, INC.
51 GEAARD AVE.

i’\ {:{;"” }( 1 MATAWAN, NEW JEASEY 07747

AR-BE (732) 566-0200  FAX (732) 563-4957

BAHE NATE

-1

0 AL S MUKEER

“Ten Coonty Collage
T Soangelg Aye
" e TN

ERURTIRG DONTRAGT RULEER D3ATE OF EAISTING COMIRART [ GITY STATE

Your are awthardzed o perform the fotlowing specifically described additional work!
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”?" bt b

{;‘”‘v*f g"“:i:..w.‘.x.‘n:,.-.(‘ LT Ax_ﬁiw s Ll ?R#Lﬂhw-rﬁ o L»gu‘_ w”;:'-rﬁ-ﬁ-(.'[’

ADDITIONAL CHARGE FOR ABOVE WORKIS: $

Fayrmeni wit be made as follows:

Ahove acidmnnal wmk ia be performed under same conditions as specified in original contract unless otherwise stipukated,
B Jﬁ)
Date ”Jlx !/ i % M,{* Authorizing Signature *’f’”%;-"”ﬂ,%_f;i_-f g Lo 1{ s " A lf,\ rﬂ:ﬁf;‘.,f“:f

‘) LA RE H SIGENE HERE]

We hereby agree to furnish labor and rraterials - complete in accordance with the above 5pemincataons. at above staled price,

Arthotized Sigaatuse ) R 0 - 1.
ARRTPACTIUAT G WERE)

‘‘‘‘‘‘‘‘

THIS IS CHANGE ORDER NO. xuynl

\:\.\:\ WMOTE: This Bwision hroapass pa of, and Soeoniormases with, e dxisting contmal.
o
N e - — —
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co# 42
From  SYMCON CONSTRUCTION

GC MAR-BRIDGE ENTERPRISES INC

Projact  Union County College Student Service Center
1033 springfield Avenue
Cranfard, M}
{escription
Formwaork for concrete , paur 2 cy of concrete of transfarmer pad over exposed conduits

A MATERIAL QUANTITY RATYE PER AMOLNT
2" 8" x 1Y - 6 each wond for formwork 60 0,75 Ift 5 4%
3/4" Plywood - 4' x & - 4 pach 128 1.25 sft 5 160
concrete 2 250 oy 5 500
$ )
$ -
4 705
B LABOR
2 Carpenter - 4 hours 8 89545 Hours 5 764
1 Carpenter - 4 hours 4 9545 Howrs & 382
Laborer & 9545 Hours % gz
4 1,527
C EQUIPMENT
Demosaw/Diamond Blade s -
Demo Hammar 4
Power Bugpy 5 -
5 -
A DIRECT MATERIAL s 5
B DIRECT LABOR 5 1,527
C EQLHPMENT 5 -
D OTHER COST { tools § 5 50
SLB TOTAL - A+B+C+D 5 1,242
E OVERMEAD @ 10% 5 228
PROFFIT @ 5% % 126
BOND COST @ 2% 5 B3

JOTAL 5 2,689
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ADDITIONAL WORK AUTHORIZATION

MAR-BRIDGE ENTERPRISES, INC.
MES 51 GERARD AVE.
T\L I-\‘ }\ l } i ] )(_ 2 . MATAWAN, NEW JERSEY 07747
{732) 566-8200 FAX (732) 583-4857

PROME

0ot Coudg (olleg ' "y~ AL

MU NATIE \

SRR fé k ﬂ \ SO AT L PR
““““““ .-w’
m N ﬁcf B\
oY ( ‘( AT ETRERT
s 6 %\ -& fi
IEXIS{‘I‘!I'ILE TINTRACT l‘!l]Mi}Et!t FIATE QOF BTl Gt RALZT [HYRY Sap

You are authonized o perform the following specifically deseribed additfenal wori:

!( £ § fh\ Q::'.Zﬁ e M ,ﬁf'j' =
\&M\ \Cﬂ\; ((H\\-}
ﬂub\( oVREC Q:ZC(
;:J{T‘S(f R

?"W‘Q)

ADDITIONAL CHARGE FOR ABOVE WORK IS: §

Payment will be made as follows: ‘ A A 1 e e

Above additional work to be performed under same conditions as specified in origina) comract urless olherwise stipulated,

Date / gp";‘ g fg?,:? . Authorizing Signature _ r:«"

\: Y
N S
Authorized Signalure . N pae
DTSRG TR it ol Ve )
A
", " , : - } vy T

\\\ METE: Tnin Rewinion beromes it of, and i conformiane with, Qi axisting aontict. //

S e s 4
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CON 43
From SYMCON CONSTRUCTION

Gc MAR-BRIENZE ENTERPRISES INC

Project  Union County College Student Service Center
1033 Springlleld Avenue
Cranford, N
Dascription
Furnish and Install 4 pieces of 4" x 4" tube steel for Elevator Rail as per Ticket # 62
This is for installation only

A MATERIAL QUANTITY RATE PER AMOUNT
Scaffolding 1 E0Q lump ] 500
Hammer Drill 1 50 sft 5 50
Anchor Bolts 16 10 oy 5 160
5
g .
] 1o
B LABDR
1 Carpenter - 8 hours B 9545 Mours & 764
2 Laharer - 8 hours 16 R7.96 Hours & 1,407
4 2,171
¢ ECLAIPMENT
3 .
4 .
5
4 -
A DIRECT MATERIAL 5 710
R DIRECT LABOR 5 2,173
C EQLAPMENT 5 -
3] OTHER CO5T { toals } 5 -
SUB TOTAL - A+B+CHD 3 2,881
E OVERHEAD @ 310% 5 188
PROFFIT @ 5% g 158
BOND COST @ 2% ) 67

TOTAL S 3,394



ADDITIONAL WORK AUTHORIZATION

MAR-BRIDGE ENTERPRISES, INC.
= 51 GERARD AVE,

MARTERIBCE MATAWAN, NEW JERSEY 07747

MAR-BRIDGE (732) 566-9200  FAX (732) 583-0957

:::—J \ ‘\ 5\\{\ \\\ {P mum { @ g (\”@ﬁ ::;;r ‘ - i‘ZFJ;&u%?:K\j

b Waf’ d Aue

{... [{_‘\ &\ V’?"i W%ﬂj }w._ ATHEET

EAIBTING O TRAL Y UMBER (SATE O BASTIRG COHTRART | CITY FTATE

You ara authorized to parform the following specifically described additional work:

CTomshoz westall \)Q“S LN A
Wo&a Sheol »im elevadot vl
id\c‘tﬁ&(ﬂj{ On

Z L mwm o Y
_f'ff‘i@?&g;.;.gf.‘%fmm.ﬁém{'f.f:\ﬁ'&:éﬁﬁ'é?;s&,i\;t;ﬂf&#ﬁ;k@f\;ﬂff.f""'f”'ﬁ_'

t”*

ADDITIONAL CHARGE FOR ABOVE WORKIS: §

Paymeant will be made as foflows: .

Above additional work 1o be performed under same conditions as specified in original cyéigam uniess othetwise stipulated.

/{,nf" / \‘
b g - - — i i
Date r{’? ,Jm?ﬁ..”.\ jj%?fjif ) Authorizing Signature f:}’“ T W..mew ;ﬁ Mw“ T

ﬂ, ot {r:'y‘ Sy ———
-

wwwwww ouf damrLE SN ..ynwum-w.r- L=

\ i'
g
Authorized Signature Q Dt
LT AAGTON S1Rict PEREY

. . ‘ -J. i' { P _\}
THIS 1S CHANGE ORDER NO. . T8 10
\\\\\ MOITE This Fsvsion ooy madd Gl arnf in coakarmaisd with. te w!xiﬁﬂn[} aotrant, #”:’/
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COH 44
From SYMECON CONSTRUCTION

GC MAR-BRIDGE ENTERPRISES INC

Praject  Union County College Student Service Center
1033 Springfield Avenue
Cranford, NJ
Description
Furpish and Install 6 layers of 2 % 4" wood hincking at mmain entrance canopy roof as per Ticket 4 61

A MATERIAL QUANTITY RATE PER AMOUNT
4 .
Weood blocking - 2' X 3" 400 0.75 Lft & 300
s
5 .
5 -
4 300
B LABOR
2 Carpenter - 6 hours 12 95.45 Hours & 1,145
4 -
$ 1,145
C EQLIPMENT
s
5 "
$
b .
A DIRECT MATERIAL 5 00
E DIRECT LABOR 5 1,145
C EQUIPMENT § -
D OTHER CQ5T ( toals ) 5 50
SUB TOTAL - A+BHC4D 5 1,495
E OVERHEAD @ 1D% 5 150
PROFFIT @ 5% § 82
BOND COST @ 2% $ 38
TOTAL $ 1,762
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./ - g ‘
ﬁmm”ﬁwwm WORK AUTHORIZATION

‘ MAR-BRIDGE ENTERPRISES, INC.
- 21 GERARD AVE,
\JU\ i Rl; e [ MATAWAN, NEW JERSEY 07747
\ s \,z N (732} 566-9200 FAX (732) 5834957
EIYNT S Nl\hﬁ; } p Q f} ﬁ\ {\@ isl ' ". ‘f,,wi ! %J’:{ng N TAARTE 1}' \h‘ w"%ﬁ ::E;

Y EERY k.‘é\ -ﬁ& o Y A - drsis e
f ﬂcﬁ 1170 % U

oy M 5( {m§ SYATE % -E"" HTARRT

FRGETHHG £ J)H'& FM(’ " MULHRE R, IYATE OF DAORTING COMTRACT | GITY ATATE

You are autharized to perdorm tha pliowing specitically described adiitionad work:

‘“3 mw ML@@{ZM 2rd-

""mm“

wited hmmw m\ mmzw e

A0S wxde YPedlng
ek LbINS cedh

ADDITIONAL CHARGE FOR ABOVE WORKIS: §

Payrmant witl bs made as follows:

Apova addifional work 1o be performed under same c:cm:litic;r"zﬁfasa pemfmd In c:mgmai t.r,;nlrdct unless otherwise stipulated.

! / ) . e
oate . feiL AR
{ ;

Authonzed Signature S Date
LDMT R AT R MR

S 1S CHANGE ORDER NO.
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Frevm
GC

Project

SYMEON CONSTRUCTION
MAR-BRIDGE ENTERPRISES INC
Union County College Student Service Centar

1033 Springfield Avenue
Cranford, NI

Description . _
Pour Concrete at Electrical trench from buitding to transformer as per Ticket # 59

[ B R ]

MATERIAL QUANTITY
concrete 40

LAROR

3 Labarer - 4 Hours 12

ECUIPMENT
Demaosaw/Diamond Blade
Bemo Hammer

Power Bugpy

DIRECT MATERIAL
DIRECT LABQR
EQUIPMENT

OTHER COST { tools )

SUBTOTAL - A+B+C+D
OVERHEAD @ 1G%

PROFFIT @ 5%
BOND COST @ 2%

TOTAL

RATE PER
200 ¢y

R7.89 Hours

COf 4%

AMDUNT

5 £,000
5 .

$ -

5

g 2,000
5 1.0055
4 .

3 1,055
5 2,109
S -

5 -

5 -

4 .

5 8,000
s 2,109
5 -

5 50
s 10,159
5 1,016
5 559
5 235

S 11,969
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Wl MAR-BRIDGE ENTERPRISES, INC.
| 51 GERARD AVE.
M \i 'i_%]_n )( [ MATAWAN, NEW JERSEY 07747
ASARLIN A (732) 566-9200 FAX (732) 583-4957

WNWSWMUE(\\@ ﬂ (}:)Uﬂw (,:; O m fﬂ 2. FHanl AT “ % .,-;ra:g ""ﬁ

FIREET QW( -—ﬁ-ﬂi g ’&( -{f OB HAME AT NUMEER
iy (:rl chg r {:{ SYATE M*‘X; ATHEHT
EREBTING CONTIAGT RUMRER DIATE CF KOG TING CONTIART | CITY graT:

You are sathorized to perform ihe {ollowing specificatly described additional works

. '.m;g.'r.' 'jf%:'iﬁ@)ﬁhﬁé;i;;ﬁc%@éj'_""f..ﬁsfé;_%&iff\ﬁé...(ﬁ;*'-:..;:,is(?%&%;[égéﬁ(fff]]ff]f])fff.fffﬁ[ﬁ
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WED{DW”S (s@ .r:'ﬂi !f\}r’s m%ch

AE}D QNAL @Hﬁ.HGE M}H ABOVE W@ﬂ% ES $

Payment will be made as follows.

Above ardditional work to be performed under same conditions as specmed in origina! cortract unless otherwise stipulaled.
™ L

;o ‘ _f e . . "

Fistin f"’_.g.}w‘ﬁ*“?h“ L Auttinrizing Signature _
f 7 =
i / /

GG S L

Wea hareby agree to furnish labar and materials - complete in accordange Wiﬂ'}fﬂ'léi abiove specifications, &1 above slated price,
Authorized Signature . FIBIR s e s st s
VICNTRAGTTIEY BT PR

THIS 18 CHANGE mmm NO.

o
k\"\\\ AT E: iy Flavision teoames part of, and in conformance with, fw axisting ceoliaot.
R s T
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o)
R E.R. BARRETT, INC

B
EstablishediRoofing. Waterproofing. Sheet Metal 110 Paris Street
1978 Newark, NJ 07105
Tel 973-344-1946
Fax: 973-344-4018
Augugt 9, 2016

Ref: UCC Student Service Blg.

At this time we request a formal add change order be issued to our contract for exira labor and

material required at the above captioned project.

This was due to a delay in approving our quote to supply and install a custom metal gravel stop
System which is included in the roof warranty, To be granted a T.C.O and allow the building to

open, a temporary meta) edge system had to be instalied.
The following is our scope of work:

1. Fabricate 1080 Ift of 26 ga mtl — 22 sheets @ $21.00 =% 462.00
2, Shop time — 2 men § hr. @ 68 per hr. - 16 hrs. = $1,088.00
3. Smen 8 hrs. @ 92 per hr. to install 10801t of metal = $3.688.00
Sub-total = §5,238.00

15P+0H =§_786.00
Total of labor and material = § 6,024,080

If you require any additional information please advise.

Malcolm Manuel
E.RBarrett Ine,
CEQ/ Owner
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COH 55
From SYMCON CONSTRUCTION

G MAR-BRIDGE ENTERPRISES INC

Prajact  Union County College Student Service Center

1033 Springfield Avenue
Cranford, NI
Deseription
Clean out lines to Sewer Cateh Basin fines clogged with paper Towels at first Floor new Baths
as per Ticket # 83
A MATERIAL QUANTETY RATE PER AMOUNT
4 .
$
5 -
%
b3 -
B LABCH
1 Plurnber / Rota Rooter B 145 Hours & 1,160
[ 1,160
c EQUHPIMENT
Demosaw/Diamond Blade $ -
Bemo Hamrmer 4 -
Power Bugpy 5 .
3 .
A IRECT MATERIAL 5 -
B DIRECT LABOR 5 1,160
C EQUIFMENT 7 -
B OTHER COST { tools } s .
SUB TOTAL - A+B+I+D 5 1,160
E OVERHEAD & 10% 1 116
PROFFIT @ 5% 5 64
BOND COST @ 2% 3 ey

TOTAL 5 1,367
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DITIONAL WORK AUTHORIZATION

MAR-BRIDGE ENTERPRISES, INC.
= 51 GERARD AVE,
MARBRID GE MATAWAN, NEW JERSEY 07747
SRR (732) 566-0200  FAX (732} 583-4957

QMRS & PHONE, [AlsES

T’ir\m D Coondy Cal\ége

sraesy Y 1, HMAME 5 gt J08 NUNMIER
~~~~~ RN Lield Rue {0
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L !'M.\; t')N{ Ff‘NTFbL( 3 MLIATIE R DAATE QF EXIFTING C.‘-C}NTF*\AE_:T‘ 2177 STAVE

You are authorized to parform the following specificatly described addilional work:

""" SEWEY \m*‘@u% K%\ ‘g\
e RBakhs

\“5\\) W\\ﬁ’{“ ) Q {"i‘i"\\ o~ @f ¢ %J\wc_ T

,,\.\m\w\ \0\4{: \u fwtﬁcwm crmiﬂ
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ADDITIONAL CHARGE FOR ABOVE WORK 1S: §

Payment will e made as follows:

Atwova additional work 1o be performet under same conditions as specified in original contract unless otherwise stipulated,

LT RVOIE < P11y 1o 1 . ta s 11 Tk =131 2 < S

PR BIEME HIERE)

We heraby agree to fucnish lgbor and materials - complete in aomrdanm wﬁh the above %pcgrlfimtmng at above stated pnre

Authorized Signature Datw
ATANG FADTOR BHINE HIBRE)

THIS IS CHANGE ORDER NO. WG

\\\\\ MOTE: Pivz Fovigion boccomad pac of, dnd i coclormange with, e exiging coeimbet.
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CO# 54
From SYMCON CONSTRUCTION

G MAR-BRIDGE ENTERPRISES INC

Project  Union County College Student Service Center
1033 Springfield Avenue
Cranford, NJ
Description
Painting doneg at boiler reom coridor aand back corridor of Cafetorium as per Ticket # 81

A MATERIAL QUANTITY RATE PER AMOUNT
Paint Primer 5 60 gallon & 300
Finlsh Palat L4 60 gallon 5 200
g .
4 .
& 600
B LABOR
1 Painter - 2 Days 16  B7.89 Hours 5 1,406
5 .
% 1,406
C EQUIPMENT
Demosaw/Diamond Blade & .
Demo Hammer 5 -
Power Buggy 4 .
[ .
A THRECT MATERIAL 8 600
] DIRECT LABOR 4 1,406
C EQUIPMENT 5 "
o OTHER COST | tools ) 5 -
SUB TOTAL - A+B+C4D 5 2006
£ OVERHEAD @ 10% 5 X1
PROFFT @& 5% 5 110
BOND COST @ 2% $ 46

TOTAL S 2,364



ADDITIONAL WORK AUTHORIZATION

e MAR-BRIDGE ENTERPRISES, INC.
51 GERARD AVE.

N A T T T e MATAWAN, NEW JERSEY 07747

f\ ?,-“'\;-I‘!; I”m‘”’ b (732) 566-6200  FAX (732) 583-4957

— Twan € cmw College ™™

lc_l:“r ) ?W“\CE‘ ({‘f"\ j:\'}(\u ’{fp ‘ ' }T:::‘W ﬁ }m ‘i ..‘ | JUHE MUBABER
T Ctaetard PN T

LGRS SOMTRAGT MUMBRR QRLE OF EWETNG CONTRACT | CaTY HTAVH

You are authorized o perform the following spectically desceribed additional work:

Poank ‘Q(“\L\ VO acawxc‘m '~'#”ﬁf.fff:f.‘.fff.fff.‘.‘ff‘f.fﬁf
POCK sy (fw 0 calekey
\“\\m\\%w ffifff(éﬂfj.i\ifg'xﬂf?‘;fii“s_'fflfif_"f.f[.ff[ff_'f.‘ff.fff.fff.ffﬁfffff]jff]f]f

ADDITIONAL CHARGE FOR ABOVE WORK IS: §

HFaymanl wil e made as follows:

Aboave atdibional work to be performed under same conditions as specified in original contract untess otherwise stipulated.

Crate Authorizing Signalyre

WA SN YRR

We hareby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price,

Authorized Signaturg o Date
;wm rwrmﬂmu nmm {_ o
S IS CHANGE ORDER NO. 1+ %]

HNOTE: Thiy Ravision becomes part o, and in conformamae wilh. e sxisting conbiact.
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From
GO

Project

SYMCON CONSTRUCTION
MAR-BRIDGE ENTERPRISES INC

Uniot County College Student Service Canter
1033 Springfield Avenue

Cranford, NI

Description
Replacing Carpet Tile at First floor for relocation of Efectrical Boxes

A

Lo ot I -~ R ]

MATERIAL

No Material

LABOR

1 Carpenter - 2 Days
1 3uper- 2 Days

EQUIFMENT

DIRECT MATERIAL
DIRECT LABOR
EQUAPMENT

OTHER COST { tools )

SUB TOTAL - A+B+C+D
OVERHEAD @ 10%
PROFHT @ 5%

BOND COST @ 2%

TOTAL

QUANTITY

16
16

RATE PER
9545 Holrs
12293

CO# 53

AMOUNT

5 .

3 .

$

5 “

5 .

4 .

8 1,527
5 1,667
5 3,494
5 -

5 .

5 .

3 .

4 .

3 3,494
$ -

3 50
] 4,544
5 354
s 185
8 82

5 4,175



VESPA ELECTRICAL CO., INC

Eleetrical Contractivy & Mamenance 13 B Graat Meadow Ln
Enst Hanover, NJ 07936
Lic# 5754 {Tel) 979-845.6625
Bus# 5754 {Fax) §73-846-6626
TITLE: Extra work Per Owner Fequest PROPOSED CHANGE ORDER
NO, 39
PROJECT:  Student Center - UCC DATE: 08/22/2016
TO: Attn: CONTRACT/RQ: ME102
Mar-Bridge Enterprises
51 Gerard Ave. SUBMITTED:
Matawan, NJ 07747 COMPLETED:
REQUIRED:
DE IPT
Labor And Materlals to maks power changes per owner roguest at
various [ocations |
Alt work as authorized by construction manager.
T & M Tickets signed by Tom Cheribing
See attacheod documerts
$0.00
Total: $13,739.00
Total: $13,730.00

APPROVAL
By: By:

Date: Date:




JOB NAME - PCO#ID Extra Cwrvar Wark JOB # - 144523.39

B/22/2016 2:38:45 F'n;l
Dasoription o Quantity [Net Gost {Labor  |Unit] Fotal Materiat
1t [swW BOX 2.4/2 D 1/2 KO BRKT 10, B07.04 0.00[C worel
2 |Decora Piates o 25! 31800]  o.00lc §3.20
3 |81401 1G BRASS WALLPLATE 20] 104172  0.00[C 208,34
4 | 30A 1P BREAKER BOLJ-ON 1 1a7.00] 000fE 147.00
5 |Job Misc, Mat. § 1.00 a5 100] O.0DIE 26,00
6 |Labor Ticket # 1 520 000 100IE 000
7 iLabor Ticket # 2 s oot LoolE 0.00
Totals o 179 524.05
Labbr Typ:nw Craw |} Hours | Fate § SubTetel  Ehrdn %[Pvag Sdn T ~ Total Full Rate
|1 Foman 100) 5180 117.17] 603426 U] 60428 BIAL
2 |Journayman 100] 6150 10463 638845 5,386.45 104,63
Tatals 2.00] 105.00] 11090 1142271 11 422.71 110.90
T Etnal Pricing Vaiuo {$) Pet (%)
Database Matarisd (Extension} 804,05
Matarial Total 2485
Diraact Labor 1142271
L.ebor Tolal 1148271
Total Cost "11,046.96
Bonding - e 1,792.04 15.000
Sefiing Price o 13,738,00
Fif‘ml Price ia.7se.00

JOB MAME - PLONAD Exira, Gwrier Work JOB # « 14df-23-39

B/22/2018 2:38:45 PM
1
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From
GC

Project

SYMCON CONSTRUCTION
MAR-BRIDGE ENTERPRISES INC

Union County College Student Service Center
1033 Sprinpfield Aventie
Cranford, NJ

Description
fnstall CompositeExira Metal Panel above window and below soffit at West Elevation

DM e >

MATERIAL QUANTITY

Material Pane! Supplied by Fairfieid Metat

LABOR

2 Carpenter - 8 hours 16

EQUIPMENT

DIRECT MATERIAL
DIRECT LABOR
EQUIFMENT

OTHER COST { tools )

SUB TOTAL - A+B+C+D
OVERHEAD @ 10%

PROFFIT @ 5%
BOND COST @ 2%

TOTAL

RATE PER

55.45 Hours

4 43 A s A

AN A 4 o o An

i A% U LU

L U A

$

CO# 52

1,527

1,527

1527
50
1,577
158

&7
36

1,858



i

FAIRFIELD METAL, LLO

9 hucdrey Placa

Fairfield, N 07004
G73.276.8440 Phone
973.276.8444 Fay

www. fairfieldmetal com

l k.

Juty B4, 2016

Mar-Bridge Enterprises Ine. Re: Union County College
51 Gerard Avenuye Cranford, Nj

Macawan, Nj 07747
Phone: (732) 566-9200

Change Order #3

Arear Additional 130 SF above window below soffit on West Elevation.
Tax Exempt.

TOTAL COST:
$1,800.00

w DU prive guole 15 onty vatid Far 30 dies due Boothe continuatly vising st of naterials,

TERMS OF PAYMENT:

Unless atherwise stiputated and agreed to in a written contract signed by bath parties, the following payment schedule
rriust be adhered to. We require payment of material in full once it is to hit Faivfield Metal graunds, photos of matertal will
be provided. Fairfield Metal reserves the right to stop work immediately if Progress payments are not received sccording
to this agreement or pursuant to the tering of a separate written contract. One and oneshalf pereent (1,5%) interest will
be charged per month on alf batances ot paid within 30 days of the invoice date. Signing this proposal creates 2 binding
contract, and unconditionally guarantees payment accarding to its terms, pius reasonable attorney fees, court costs and
sy other costs mcurrad in the event of collection.

i you have any questions please conact us at 973.276-8440,

If you agree o the sbove terms please sign befow and fax 1o 973.276.8444,

Proposed By: Avcepted By:

Kalven Arriaga
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CO# 3
From SYMCON CONSTRUCTION

GC MAR-BRIDGE ENTERPRISES INC

Project  Union County Cotloge Student Service Center
1033 Springfield Avenue
Cranford, NJ

Description
Painting done at Cafetorium Entrancs

A MATERIAL QUANTITY RATE FER AMOUNT
Paint i 60 gallon & GO0
5 .
5
5 -
5 600
B LABCR
1 Painter - 2 Days 16 B7.89 Hours & 1,406
5 .
[ 1,406
¢ EGQUIPMENT
Demasaw/Diamond Blade 13 .
beme Hammer 4
Power Bugey 4
5 -
A DIRECT MATERIAL 4 £00
B DIRECT LABOR L 1,406
Lo EQUIPMENT 8 .
D OTHER COST ({ taols ) 5 .
SUB TOTAL - A+BHC+D 5 2,008
£ OVERREAD @ 10% 8 208
FROFFIT @ 5% 5 110
BOND COST @ 2% 5 46

TOTAL S 2,364
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From
GC

Project

SYMCON CONSTRUCTION

MAR-BRIDGE ENTEHPRISES INC

Unlon County Coflege Student Service Center

1033 Springfield Avenue
Cranford, NJ

Deseription
Remove existing ites on wall and install sheatrock with glue and patehing walls including
instaliing new celflng grid and Install existing tiles , taping and painting to Sclence Lab { 15' % 12* shee )

=T w e

MATERIAL
Painting

Taping
Accoustical Grig

LARGR

Retnove existing tems on wall - Laborer

Patching walls - Carpanter

Taping - Taper
Palnting
Installing grid and tiles

EQLIPMENT
Demosaw/Diarmond Blade
Dretrto Hammer

Power Buggy

BDIRECT MATERIAL
DERECT LABOR
ECHHPMENT

OTHER COST | tools )

5UB TOTAL - A+B4CsD
OVERHEAD @ 10%

PROFFIT @ 5%
BOND COST @ 2%

TOTAL

CUANTITY
3

3

180

[+

16

RATE PER
50 paflon
15 pale
2.5 sft

87.89 Hours
95.45 Hours

9%.4% Hours
87.85 Hours

95.45 Hours

A U U L

LT PR Fy A A P T T

RT3

R T o w4 L 4n

L U N

CO# 47

AMOUNY

150
45
450

645

703
764

1,587

703
764

4,461,

645
4,461

50
5,156
516

284
18

6,074



ADDITIONAL WORK AUTHORIZATION

NS MAR-BRIDGE ENTERPRIBES, INC.
51 GERARD AVE.
MAR -"-}*';';*"“ e ¥ MATAWAN, NEW JERSEY 07747
SO (732) 566-9200  FAX (732) 583-4957

v

(WA‘NI‘.E}T{\ A1AE TN DATE

Aot (ol ﬁ\ﬁru Cn\\eg e

Rl Q f{:}\. \{\\ Q «._(:_4: E"’ \L\y !}:\(\B c_} 2 TR k t 3::‘\{\».( OB HASER

Gy (( -{mﬂ({% ’{C’t AYATE ("Y STRERT

AT CLMTRALT MUMBER DATE OF BXEmiids CONTRAGT | QI Hag

You are autharzed lo parform the tollowing speatically described addifional work:

Ny

BRUNTA RSN
TPonyty Twols

{f {-ﬁw \(’*; iﬂ (( \{\\
~ zé\m

EWQA> YA --~k:‘-‘r

JCUMM? \}‘z\@ﬁ;l\rif ( am*v @m Y\ B
1‘&\“ u-%-m\ L\\u’\‘:s el mc\ q u:K \\ \e

(mm%a v\l ns ff.f.ﬁ.'f.'fjfff)‘.‘_ff.'.ff.ff

ADDITIONAL GHMGE FOR AB&VE WORK IS: $

Paymant will be made as follows:

Above sdditional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

DAt . ARDOTIZING Signatuare

{LANFIETS SICIMEG YE AL

Autharized Signature . Date
JCQNTRAL TN DI HEny

THIS IS CHANGE ORDER NO.

\ PCYTEL: This Fuvision becoms part ol and in aardormsne with, they atsling contiae.
. .

Wa hersby agres io furnish labor and malarials - complete in accordance with the above specifications, al above stated price.




CHANGE ORDER REQUEST

5 Chris Qourt, Suite G
Dayion, M) (8318

T32-254-5508 p
732-254.5537 f
TO: Mar-Bridge Enterprises, Inc.
51 Gerard Avenue
Matawan N3 07747

WORK  UCC Student services
DONE 1033 springfield Ave.
AT Cranford, NJ 07016
PHONE 732 566 9200 CUsST# 54625

CHANGE ORDER — ADD Room N21

ADD 225 5F Armstrong VCT @ %1.76/sF 396.00
LABOR: Mechanics 3,35 Hrs., @ $88.31/hr 296.00
ADD 100 LF 6" Johnsonite wall Base @ $2.07/ 207.00
LABOR: Mechanic 1 Hr. @& 3%88.31/hr 88.31
Minor Prep Material and Labor 143.00
General Conditions - Submittals and Delivery 200.00
Overhead and Profit - 15% 199.54
APPROVED : _ DATE :

C/0 REQUEST TOTAL | $1,529.89
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[T A AV R s

FROM;

T

You gee

G 30

TOTATE

1RO

DTN A Y FOSEN G _E O, BRT, L B FRgE L

ftis

Arnfad Taskrritghas Comprmy

DATE: Juae 23, 2018

PROYECT: Snuden Services QG
OTIS COMNTRACT 24, 624480
CHAMGHE ORIER BjOL: 001

g
=
B
5
B
=8

£ peeform the follerwing wotk ae the above project

Qi 1o plhavide an aperalis oo g e alovarnre for other tades Monday, Tussday and Thussday, June 270 282

14
Diperator -%‘4 tegralvg benveen (@8 3196 38 /per hous = 84,713.02

ROOR 'l’HDWND SEVEN HOWNIRED TH[RTEEN DOLLARS & 00/1040...
eevneneassarnsmesmtesas s e eerons (55 TER00)

L A T R T T L Ll P L L L Ty

RECELR

S

wf Vs o

o

shail be dope §1 aceardanes with the teome end condidons of the cdsting cotittact berereen us,

o K Sopel 6-23-\6

IOV Titls Dhace

bR N Y
fir, fce \
Sweven M, Brille. Diste

Ok, Cradoedl Manager






