



Resolution No. 78-2022
Adoption Date Dec. 19, 2022

Sufficiency of Funds Bela Taylor
Form and Legality David Minchelle

RESOLUTION APPROVING A CHANGE ORDER IN THE AMOUNT OF (\$25,502.14) FOR THE GERRY GREEN PLAZA AND SIDEWALK PROJECT – REDUCING THE CONTRACT AWARD TO A-TECH CONCRETE COMPANY FROM \$799,000 to \$773,497.86

WHEREAS, the Authority required the provision of services to repair and remediate the sidewalks (the “Services”) at the Gerald B. Green Plaza; and

WHEREAS, the Authority prepared and issued a bid specification package and publicly advertised for bids for the Services; and

WHEREAS, the bid of A-Tech Concrete Company was the lowest responsive responsible bid received for the Gerald B. Green Plaza Sidewalk Repair and Remediation Project; and

WHEREAS, the Union County Improvement Authority (the "Authority") awarded a contract via Resolution 4-2022 for the Gerald B. Green Plaza Sidewalk Repair and Remediation Project to A-Tech Concrete in an amount of \$799,000 (Seven Hundred Ninety Nine Thousand dollars and xx/100); and

WHEREAS, there is a need to authorize change order #1 in the amount of (\$25,502.14), which represents a decrease to the contract sum.

NOW THEREFORE BE IT RESOLVED BY THE MEMBERS OF THE UNION COUNTY IMPROVEMENT AUTHORITY the change order in the amount of (\$25,502.14), which reduces the final contract value for A-Tech Concrete Company to \$773,497.86 is hereby approved and the Gerald B. Green Plaza Sidewalk Repair and Remediation Project is hereby closed out.

Commissioner	Motion	Second	Yes/Aye	No-Nay	Abstain	Absent
David Barnett			X			
Jonathan Boguchwal			X			
Steve Hockaday			X			
Terri Riley Hudak						X
Andrea Mojica			X			
Ahmed Shehata		X	X			
Jenny Davis Toth	Xx		X			
Scott Huff, Vice Chairman			X			
Christopher Kolibas, Chairman			X			