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Commissioner Motion Second Yes/Aye No-Nay Abstain Absent 

David Barnett      X 
Jonathan Boguchwal   X    
Steve Hockaday   X    
Terri Riley Hudak   X    
Andrea Mojica  X X    
Ahmed Shehata   X    
Jenny Davis Toth   X    
Scott Huff, Vice Chairman X  X    
Christopher Kolibas, Chairman   X    

 

RESOLUTION AUTHORIZING AN AMENDMENT TO THE PROFESSIONAL 
SERVICES CONTRACT AWARDED TO DIGROUP ARCHITECURE FOR 

ARCHITECTURAL SERVICES FOR THE UNION COUNTY GOVERNMENT 
COMPLEX 

 
 WHEREAS, pursuant to N.J.S.A. 40:37A-55(t), a County Improvement Authority is 
empowered to enter into any and all agreements or contracts, execute any and all instruments, 

and do and perform any and all acts or things necessary, convenient or desirable for the purposes 
of the authority subject to the "Local Public Contracts Law," N.J.S.A. 40A:11-1, et seq.; and 

 
 WHEREAS, on March 7, 2023, the Authority enacted Resolution No. 30-2023 and 
awarded a professional services contract to DIGroup Architecture for architectural services for 
the Union County Government Complex Project at a price not to exceed Two Million Eight 
Hundred Forty Thousand Three Hundred Twenty-Five Dollars ($2,840,325); and 
 
 WHEREAS, during the term of service a need for increased review and analysis of the 
Project Schedule and monthly schedule updates has arisen; and  
 

WHEREAS, the Authority wishes to increase the contract with DIGroup Architecture in 
an amount not to exceed $229,894.20 for the additional schedule update reviews and 
accompanying documentation for a new contract value not to exceed Three Million Seventy 
Thousand Four Hundred Seventeen Dollars and Twenty Cents ($3,070,417.20); and 
 
 NOW, THEREFORE, BE IT RESOLVED BY THE MEMBERS OF THE UNION 
COUNTY IMPROVEMENT AUTHORITY AS FOLLOWS: 
 

1. The Authority hereby authorizes an increase to the contract with DIGroup 
Architecture in an amount not to exceed $229,894.20 for project delays caused by the 
contractor for a new contract value not to exceed Three Million Seventy Thousand 
Four Hundred Seventeen Dollars and Twenty Cents ($3,070,417.20); 
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2. The Authority authorizes the Chairman of the Authority to approve and execute 
any and all documents necessary to amend DIGroup Architecture’s contract.  
Such approval and execution by the Chairman shall be deemed approved by the 
Authority and no further action or approval is required.  

 


