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AUTHORIZING A CHANGE ORDER AND ADDITIONAL FUNDING TO PAUL OTTO
BUILDING COMPANY FOR THE GERRY B. GREEN PLAZA ALTERATIONS
PROJECT

WHEREAS, pursuant to N.J.S.A. 40:37A-55(t), the Authority is empowered to enter
into any and all agreements, contracts, execute any and all instruments, and do and perform any
and all acts and things necessary, convenient or desirable for the purposes of the Authority,
subject to the Local Public Contracts Law, N.J.S.A. 40A:11-1, et. seq.

WHEREAS, on September 9, 2025 the Authority enacted Resolution No. 54-2025
awarded a contract to Paul Otto Building Company in an amount not to exceed of Seven Million,
One Hundred and Forty-Nine Thousand ($7,149,000.00), for the Gerry B. Green Building
Alterations Project (hereinafter referred to as the “Project”); and

WHEREAS, on April 7, 2026 the Authority enacted Resolution No. 41-2026 and
authorizing additional funding to Paul Otto Building Company in the amount of Five Hundred
Thousand Dollars ($500,000) for additional scope for a new contract value not to exceed
$7,649,000; and

WHEREAS, the need has arisen to authorize a Change Order for additional services
related to the Gerald B. Green Building for the 1% Floor construction fit out for Probation
Offices; and

WHEREAS, the Authority would like to authorize additional funding to Paul Otto
Building Company in the amount of $250,000 for a new contract value of $7,899,000.

NOW, THEREFORE, IT IS HEREBY RESOLVED BY THE COMMISSIONERS
OF THE UNION COUNTY IMPROVEMENT AUTHORITY AS FOLLOWS:

Commissioner Motion | Second | Yes/Aye | No-Nay | Abstain | Absent

David Barnett X

Jonathan Boguchwal

Steve Hockaday

pd| | 4| 4

Terri Riley Hudak

Andrea Mojica X

Ahmed Shehata

Jenny Davis Toth

Scott Huff, Vice Chairman X

| | | 4

Christopher Kolibas, Chairman
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1. The Authority hereby authorizes an increase in the funding of $250,000 awarded to Paul
Otto Building Company. for the Gerry B. Green Building Alterations Project at a cost not
to exceed $7,899,000.

2. The Authority authorizes the Chairman or Vice-Chairman to execute any and all
amendments to the original contract with Brockwell & Carrington Contractors, Inc.



