Union County Improvement Authority BID SPECIFICATIONS
Union County Government Complex November §, 2023

SECTION 017700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL
1.1 SUMMARY

A.  Section includes administrative and procedural requirements for Contract closeout, including,
but not limited to, the following:

Substantial Completion procedures.
Final completion procedures.
Warranties.

Final cleaning.

el

1.2 SUBSTANTIAL COMPLETION PROCEDURES

A.  Contractor’s List of Incomplete Items: Prepare and submit a list of items to be completed and
corrected (Contractor's "punch list"), indicating the value of each item on the list and reasons
why the Work is incomplete.

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days
prior to requesting inspection for determining date of Substantial Completion. List items below
that are incomplete at time of request.

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction,
permitting Owner unrestricted use of the Work and access to services and utilities.
Include occupancy permits, operating certificates, and similar releases.

2. Submit closeout submittals specified in other Division 01 Sections, including Project
Record Documents, operation and maintenance manuals, damage or settlement surveys,
property surveys, and similar final record information.

3. Submit closeout submittals specified in individual Sections, including specific warranties,
workmanship bonds, maintenance service agreements, final certifications, and similar
documents.

4. Submit maintenance material submittals specified in individual Sections, including tools,

spare parts, extra materials, and similar items, and deliver to location designated by
Owner (sp). Label with manufacturer's name and model number.
5. Submit testing, adjusting, and balancing records.

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days
prior to requesting inspection for determining date of Substantial Completion. List items below
that are incomplete at time of request.

1. Advise Owner of pending insurance changeover requirements.
2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's
personnel of changeover in security provisions.

3 Complete startup and testing of systems and equipment.
4. Perform preventive maintenance on equipment used prior to Substantial Completion.
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products,

equipment, and systems. Submit demonstration and training video recordings specified in
Section 017900 "Demonstration and Training."
6. Advise Owner of changeover in utility services.
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7. Participate with Owner in conducting inspection and walkthrough with local emergency
responders.
8. Terminate and remove temporary facilities from Project site, along with mockups,

construction tools, and similar elements.
. Complete final cleaning requirements.
10.  Touch up paint and otherwise repair and restore marred exposed finishes to eliminate
visual defects.

1.3 FINAL COMPLETION PROCEDURES

A.  Submittals Prior to Final Completion: Before requesting final inspection for determining Final
Completion, complete the following:

1. Submit a final Application for Payment in accordance with Section 012900 "Payment
Procedures."

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial
Completion inspection list of items to be completed or corrected (punch list), endorsed
and dated by Architect. Certified copy of the list shall state that each item has been
completed or otherwise resolved for acceptance.

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage
complying with insurance requirements.
4. Submit pest-control final inspection report.

1.4 LIST OF INCOMPLETE ITEMS

A.  Organization of List: Include name and identification of each space and area affected by
construction operations for incomplete items and items needing correction.

1.5 SUBMITTAL OF PROJECT WARRANTIES

A.  Time of Submittal: Submit written warranties on request of Owner for designated portions of
the Work where warranties are indicated to commence on dates other than date of Substantial
Completion, or when delay in submittal of warranties might limit Owner's rights under
warranty.

B. Organize warranty documents into an orderly sequence based on the table of contents of Project
Manual.

C. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete
warranty and bond submittal package into a single electronic PDF file with bookmarks enabling
navigation to each item. Provide bookmarked table of contents at beginning of document.

D.  Warranties in Paper Form:

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders,

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
(215-by-280-mm) paper.

E. Provide additional copies of each warranty to include in operation and maintenance manuals.
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PART 2 - PRODUCTS
2.1 MATERIALS
A.  Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or

fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous
to health or property or that might damage finished surfaces.

PART 3 - EXECUTION
3.1 FINAL CLEANING

A.  Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local
laws and ordinances and Federal and local environmental and antipollution regulations.

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and

maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for entire Project or for a designated portion of Project:

3.2 REPAIR OF THE WORK

A.  Complete repair and restoration operations required by Section 017300 "Execution" before
requesting inspection for determination of Substantial Completion.

END OF SECTION 017700
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